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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
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MCVSR009

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: @ Cell Phone: S Email: ‘ joenda@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P[ 00035 [[E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 0 0 107,865
4758 010 000 02805 WY 135 & US HWY 10 .019 MI TBD $ 719,103 65 135,380
620 County: MINERAL KM  TBD $ 689,347 $ 0 0| 9% 126%  35% 19.6 %
Claim Status: mI
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P] 00006 | [E]  10/03/05 $ 5,387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR TBD $| 4940718 $ 3,943 0 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Mi TBD $ 5,391,436 150 471,933
140 County: SANDERS KM  TBD $] 2,931,737 $ 0 0| 54% 97% 1% 16.1 %
Claim Status: M
STPP 6-1(103)76 RIVERSIDE CONTRACTING, INC. P 00006 | [E]  05/09/05 $ 985,200 40
PLAINS - PARADISE PLANT MIX OVERLAY,SEAL & COVER 07/27/05 $ 915782 $ 4,000 0 78,816
5079 103 000 04405 & GUARDRAIL Ml 09/09/05 $ 989,200 40 86,892
181 County: SANDERS KM TBD $[ 1,011,479 $ 1,015,355 81,228 | 100% 107%  88% 8.6 %
Claim Status: M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | s 7001797 | 259
$[ 6,489,908 $| 7,943 | 0 3 671,555
A Project Mgr. Total Length: Mi 3| 7,099,739 | 255 9 694,205
KM $[ 4,632,558 $| 7,121,952 $| 673,967] | 65%| 1031%| 24%| 19%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: S Email: ‘ tbenedik@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(37)83 MONTANA MATERIALS INC (DBA) L P[ 00007 [ [E]  02/06/06 $ 963,069 60
PORTABLE SCALE SITES - MSLA GRADE,GRAVEL,PMBS,PCCP,SCALE & TBD $[ 1,043,999 $ 0 0o $ 77,046
3455 037 000 03106 PIT,SIDEWALK,C & G,STRIPING,E [ dm TBD $ 963,069 60 768
110 County: MISSOULA [ dkm TBD s 9632 % 0 0 1% 1% NA 8 o
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCN 7-1(104)12 ROCKY MOUNTAIN AGGREGATES, LLC P 00007 [[E]  10/03/05 $ 23,524 0
L & C INTERPRETIVE SITE - SULA GRADE,GRAVEL,PMBS,SEEDING & DE 10/19/05 $[ 31683 % 0 0o $ 3,529
5913 104 000 04905 LINEATION Ml 11/02/05 $ 23,524 0 $ 16,339
111 County: RAVALLI KM  TBD $ 23301 $ 0 0| 99% 463% NA  70.1 %
Claim Status: M
SFCN 7-1(103)48 MONTANA LINES INC P 00007 [[E]  07/05/05 $ 138,407 50
US 93 SIGNALS - HAMILTON (PHA NEW TRAFFIC SIGNALS,CURB,GUTTE 07/25/05 $ 125151 $ 0 0o $ 16,609
5595 103 000 05605 R,SIDEWALK,SEAL & COVER & PAVE Ml 10/20/05 $ 138,407 50 18,397
410 County: RAVALLI [ 80§ KM  TBD $] 151,068 $ 0 0| 109% 111%  38% 12.2 %
Claim Status: M
STPP 6-1(108)23 MONTANA MATERIALS INC (DBA) L P[ 00006 [[E]  12/12/05 $ 211,822 25
TROUT CREEK-NORTHWEST SEAL & COVER TBD $[ 204,914 $ 0 0o % 16,946
5725 108 000 06C05 MI TBD $ 211,822 25 1,781
183 County: SANDERS KM TBD sf  Jds 0 0 0% 11% N/A N/A
Claim Status: M
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P 00007 [[E]  04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $[ 11,787,899 $ 1,237,729 26 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC Ml 09/20/05 $ 12,074,141 236 1,247,662
130 County: RAVALLI KM  TBD $[ 12,182,618 $ 12,487,412 1,108,297 | 98% 113%  97% 10.2 %
Claim Status: MI
SFCS 373-1(6)0 HELENA SAND&GRAVEL DBA BLAHNIK S[ 00373 ] [E]  02/07/05 $ 273,143 30
CORVALLIS - EAST & WEST PLANT MIX BITUMINOUS SURFACING [ @ 05/02/05 $[ 437,058 $ 10,621 1% 32,777
4599 006 000 14105 OVERLAY,SEAL & COVER Ml 08/22/05 $ 283,764 31 29,147
SQUIRES-BILL 444-6228 181 County: RAVALLI KM  TBD $[ 314,067 $ 0 0| 115% 89%  94% 9.3 %
Claim Status: mI
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | — z} 1?‘;:2;3‘ } 3;‘ P
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 13,694,727 [ 402 3 1,314,094
KM $[ 12,680,686 $| 14,097,377 $| 1,255,204 | 90%| 105%|  69%] 10.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [[E]  08/30/04 $ 1,702,652 120
GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 153.3 10/12/04 $[ 1,974,149 $ 58,459 4 % 136,212
4278 126 000 02803 Ml 09/08/05 $ 1,761,111 124 % 103,779
310 County: FLATHEAD KM  TBD $[ 1,653,900 $ 0 0| 97% 76%  85% 6.3 %
Claim Status: mI
NH 5-2(130)59 JTL GROUP, INC. - KALISPELL P] 00005 [[E]  05/09/05 $ 95,212 30
POLSON - NW SEAL & COVER 07/11/05 $[ 92,601 $ 0 0o $ 11,425
5452 130 000 03405 Ml 11/03/05 $ 95,212 30 10,835
183 County: LAKE KM  TBD $] 89,009 $ 0 0| 93% 95% 77% 12.2 %
Claim Status: M
NH 5-2(131)67 JTL GROUP, INC. - KALISPELL P[ 00005 [ [E]  05/09/05 $ 346,321 30
NORTH OF POLSON - NORTH SEAL & COVER 07/11/05 $] 337,762 $ 0 0o 3 41,559
5453 131 000 03405 Ml 11/03/05 $ 346,321 30 13,254
183 County: LAKE KM TBD $[ 315453 $ 0 0| 91% 32% 77% 42 %
Claim Status: MI
Contract Totals for : ‘ ‘ 03405 ‘ sL_a1533 |
$[ 430,363 | 9] g [ d 3 52,984
Proj. Count: $[ 441583 | 30 3§ 24,089
$| 404,458 $| 441,533 $| 52984 | 9dw| 49%[ 77%[ 6 %
CM 6714(5) SCHELLINGER CONST CO.,INC. uJ 06714 [ [E]  07/09/04 $ 146,867 20
CENTER STREET - KALISPELL COLD MILLING,PLANT MIX BIT.SUR [ d 08/12/04 $[ 149138 $ 0 0o $ 17,624
5058 005 000 07604 FACING,SEAL & COVER,MINOR SIDE Ml 09/16/05 $ 146,867 20 27,649
181 County: FLATHEAD KM 02/17/06 $[ 154705 $ 153,162 31,600 | 101% 87% 140% 17.9 %
Claim Status: MI
CM 6715(2) SCHELLINGER CONST CO.,INC. UJ 06715 [E]  07/09/04 $ 196,273 20
2ND-MERIDIAN TO 3RD AVE E-KALI COLD MILLING,PLANT MIX BIT.SUR [ @ 08/12/04 $[ 194,097 $ 0 0o % 23,553
5059 002 000 07604 FACING,SEAL & COVER,MINOR SIDE Ml 09/16/05 $ 196,273 20 22,316
181 County: FLATHEAD KM 02/17/06 $[ 185047 $ 0 0| 94% 95% 140% 12.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 07604 ‘ sL_ssug [
$[ 343,230 | $] q | q 3 41,177
Proj. Count: $[ 343140 [ 20 8| 49,965
$| 339,752 | 349,435 $| 55,153 | 97%| 91%| 140%]| 14.7 44

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL s[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM  05/11/05 $] 976489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: MI

STPS 567-1(7)0 JTL GROUP, INC. - KALISPELL s[ 00567 [[E]  05/09/05 $ 190,500 45

LIBBY - NORTH SEAL & COVER [ ¢ 07/19/05 $[ 156,207 $ 0 0 19,050

5459 007 000 08405 Ml 09/08/05 $ 190,500 45 12,418
183 County: LINCOLN KM  TBD $] 160,704 $ 0 0| 8% 65% 56% 7.7 %
Claim Status: M

STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P[ 00052 [[E]  05/09/05 $ 717,685 40

YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 19 08/03/05 $ 772847 $ 0 0 71,768

5075 026 000 12405 & GUARDRAIL Ml 11/04/05 $ 717,685 40 60,331
181 County: LAKE KM TBD $[ 619,009 $ 0 0| 8% 84% 85% 9.7 %
Claim Status: MI

SMP 4599(03) LHC, INC. [ ] o71s/02 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3d 08/26/02 $[ 348464 $ 0 0 27,948

4973 003 000 18602 [ g™ 10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER|[ 0 KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% N/A N/A
Claim Status: [ dwm

SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 | [E]  05/05/03 $ 59,215 90

WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ d 10/14/03 $[ 62,604 $ 0 0 5,329

4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 7,787

FOY-DENNIS 523-5824 181 County: FLATHEAD KM  05/11/05 $ 54509 $ 0 0| 92% 146% 101% 14.3 %
Claim Status: mI

Project Mgr. Totals for :| [ 193 | CYR, MARK | R z} 47;:23 } 4°j I —

RIOJCaUT: Project Mgr. Total Length: MI 3 4,777,974 [ 409 9| 352,579

KM $[ 4489850 $[ 4,725,810 3| 447,269 | 95%[ 79%[ 89w[ 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 189 \ ‘HAM, DANIEL

‘WorkPhone: 295-4049 Cell Phone: | 295-4051 Email:‘

dham@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-1(69)32 SCOTT CONSTRUCTION, INC. P[ 00001 [[E]  10/13/04 $ 487,185 75
SIGNAL UPGRADE - LIBBY SIGNAL UPGRADE 05/03/05 $[ 602,493 $ 0 0o $ 73,078
4576 069 000 01904 Ml 08/18/05 $ 487,185 7% 99,499
410 County: LINCOLN KM  TBD $] 460,451 $ 589,094 $ 112,052 | 78% 89%  83% 21.6 %
Claim Status: M
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: 523-5856 | Cell Phone: S Email: thembree@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 $ 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218§ 445,645
221 County: POWELL [ ]km TBD $[ 2,004932 $ 2,385,899 450,471 | 84% 99% = 72% 22.2 %
Claim Status: [ Iwm
BH 0002(577) L M NEILSON & SONS, INC. [ ] 11/24/03 $ 272,101 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK ] 09/13/04 $ 382350 $ 0 0o $ 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ | MI TBD $ 272,191 60 $ 67,556
240 County: RAVALLI [ kv TBD $] 239,114 $ 0 0| 8% 207%  93% 283 %
Claim Status: [ Im
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P] 00007 [ [E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $[ 5250480 $ 30,876 0o 3 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT M TBD $ 4,426,564 200 $ 306,362
130 County: RAVALLI KM TBD $[ 3573204 $ 0 0| 81% 70% 70% 86 %
Claim Status: M
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | S 644493 [ 419
$[ 7,743,009 $| 209,819 | 69 9 703,249
Proj. Count: Project Mgr. Total Length: Mi $[ 6654753 [ 478 3 819,563
KM $[ 5,817,250 $| 7,053,779 $| 922,703 | 82%| 89%|  74%| 14.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(155)64 RIVERSIDE CONTRACTING INC 1] o000 [[E]  12/12/05 $ 606,070 55
TARKIO-EAST FENCING REPLACEMENT,SEAL & COV [ o4 TBD $[ 602,747 $ 0 0 54,565
5065 155 000 02C05 ERE ] TBD $ 606,070 55 12,233
183 County: MINERAL/MISSOUL/ KM  TBD $[ 123,066 $ 0 $ 0| 20% 22% N/A 9.9 %
Claim Status: M
SFCI 90-1(156)74 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 581,619 55
ALBERTON - EAST & WEST FENCING REPLACMENT,SEAL & COVE L] TBD $[ 579109 $ 0 0 52,312
5066 156 000 02C05 R [ Im TBD $ 581,619 55§ 258
183 County: MINERAL/MISSOUL/[ | KM  TBD $] 118877 % 0 $ 0| 20% 0% NA 2 o
Claim Status: [ Im
IM-STPS 0002(820) RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 205,286 55
FENCING - ALBERTON FIRE DAMAGE  FENCING REPLACMENT,SEAL & COVE [ ] TBD $] 148153 $ 0 0 18,491
6009 820 001 02C05 R [ Im TBD $ 205,286 55 $ 0
310 County: MINERAL/MISSOULA[ | KM  TBD $[ 9,001 $ 0 $ 0 4% 0% N/A N/A
Claim Status: [ Im
Contract Totals for : ‘ ‘ 02C05 ‘ sl 1302075 [ 59
$[ 1,330,009 | $| q | 0 125,368
Proj. Count: $[ 1392975 [ 59 3§ 12,491
$| 250,939 $| 1,392,975 $| 125,368 | 18%[ 10%)| dw| 5 %
STPHS 5-2(99)37 FRONTIER-WEST, L.L.C. P] 00005 [[E]  05/27/04 $ 1,221,802 75
TURN BAYS - NINEPIPE PLANT MIX BITUMINOUS SURFACING 08/16/04 $] 1,283,807 $ 31,294 2 146,616
3598 099 000 04504 ,SEAL & COVER,SHEET PILE RETAI Ml 09/18/05 $ 1,253,096 77 149,727
310 County: LAKE KM  TBD $[ 1206220 $ 1,221,802 233,387 | 99% 64%  90% 12.4 %
Claim Status: M
CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08128 [ [E]  10/03/05 $ 367,778 85
BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE TBD $[ 276,239 $ 0 0o 3 36,778
4499 001 000 04505 CTRICAL,PAVEMENT MARKING V] TBD $ 367,778 8 % 23,916
NORDHAGEN-BLAIR 444-9128 411 County: MISSOULA KM  TBD s 115077 $ 0 0| 31% 65% 20% 20.8 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 212-2(14)11 SIERRA ROCK AND DIRT, INC. s[ 00212 [[E]  08/02/04 $ 138,982 30
CULVERT - SW OF CHARLO CULVERT,GRADING,GRAVEL & PLANT 03/14/05 $[ 99,237 42,144 9 3 16,678
5357 014 000 05704 MIX SURFACING,SEAL & COVER Ml 08/26/05 $ 181,126 39 % 37,168
141 County: LAKE 029 KM TBD $] 185778 $ 194,463 $ 46,671 | 96% 80%  31% 20 %
Claim Status: M
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.94 03/04/05 $[ 928889 $ 75,191 5 % 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 % 89,810
180 County: MISSOULA KM TBD $]  1,123350$ 1,105,888 157,315 | 102% 57% N/A 8 o
Claim Status: M
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 1w1s/04 $ 2888911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL ] 03/04/05 $] 28859200 $ - 14,332 0o 3 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ ]wm 112205 $ 2,874,579 120 $ 646,576
510 County: MISSOULA [ Jkm TBD $[ 2,994,285 $ 0 0| 104% 187% NA 216 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 06704 ‘ s|_3esro08 | 129
$[ 3,814,805 | $| 60,859 | 5§ 462,949
Proj. Count: $[ 39018767 | 129 $[ 736,380
$[ 4,117,636 $[ 3,994,799 $| 503,984] | 103|%| 146|% 0%| 17.9 %
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1100090 [[E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $] 7125993 $ - 94,035 2 % 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER M TBD $ 6,932,298 177 $ 308,396
182 County: MISSOULA KM  TBD $[ 3,861,464 $ 0 0| 55% 55% 57% 8
Claim Status: M
STPS 474-1(6)0 JTL GROUP, INC.- MISSOULA S[ 00474 [[E]  05/09/05 $ 487,404 30
DESMET INTERCHANGE - WEST OVERLAY,SEAL & COVER,GUARDRAIL [ @ 06/21/05 $] 547,414 % 56,225 2 3 58,489
5458 006 000 07405 ,BRIDGE RAIL REVISION,& PAVEME Ml 08/26/05 $ 543,629 2 % 58,002
181 County: MISSOULA KM  01/19/06 $[ 550,046 $ 555,583 $ 77,782 | 101% 75%  84% 10.4 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos112 [[E]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 $[ 86,128 $ 0 0o $ 7,155
5427 002 000 10604 Ml 09/16/05 $ 79,496 80 8 4,774
STACK-SHANE 523-5830 181 County: MISSOULA KM  TBD [ 74529 % 0 0| 94% 67% NA 64 %
Claim Status: M
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJo08121 [ [E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ 3 08/16/04 $[ 200,990 $ 0 0 14,807
5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 19,346
181 County: MISSOULA KM TBD s 184,343 $ 189,343 24615 | 97% 79% N/A 105 %
Claim Status: M
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN Ul 08117 [ [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ O 08/16/04 $[ 355807 $ 0 0 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 51,420
STACK-SHANE 523-5830 180 County: MISSOULA KM TBD $ 342,370 $ 0 0| 105% 175% N/A 15 %
Claim Status: .979 MI
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167562 $ 0 0 13,056
5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 17,991
181 County: MISSOULA KM  TBD $[ 135703 $ 0 0| 94% 138% NA 133 %
Claim Status: MI
Contract Totals for : ‘ ‘ 10604 ‘ sL__7is3ed |8
$[ 810487 | $] q | 0 3 64,385
Proj. Count: $ 715389 | 80 | 93,531
$| 736,941 $| 740,207] $| 74,193 | 100|%| 126/%| d%[ 12.7 %
IM 0002(392) OMO CONSTRUCTION INC [ ] 11/14/05 $ 290,775 30
D1 - INTERSTATE GUARDRAIL INTERSTATE GUARDRAIL IMPROVEME [ ] TBD $[ 296079 $ 0 0 34,893
3457 392 005 11A05 NTS [ Iwm TBD $ 290,775 30 0
KELLER-SCOTT 994-1843 310 County: MINERAL [ ]km TBD s 60018 0 0| 2% 0% NA N/A
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | s___15400547 [ 680
$[ 15,584,061 $] 96,487 [ 20 1,508,263
Proj. Count: Project Mgr. Total Length: M $[ 15505833 [ 700 1,419,617
KM $[ 11,039,103 $[ 15,784,716 $| 1,695,163 | 70%| 84%| 33%[ 12.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 9 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 186 HMITCHELL,JAMES D. ‘Work Phone: | 751-2046 | Cell Phone: S Email: \ jmitchell@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. [E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR [ ] 04/19/05 $[ 10,337,729 $ 91,157 0 $ 1088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| [ Iwm TBD $ 10,980,344 220 $ 728,836
130 County: LAKE [ Jkm TBD $] 10,453,967] $ PENDING $ PENDING %% 67% N/A 7 %
Claim Status: [ Iwm
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. Pl 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ ¢ 02/02/05 $[ 14219824 $ 1,012,877 0 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, M TBD $ 16,195,135 30 1,264,359
140 County: LAKE KM TBD $] 16,249,390 $ 15,827,795 1,419,270 | 103% 89% N/A 7.8 %
Claim Status: M
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P[ 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL,PLANT MIX SURFA 03/16/04 $[ 13,704,852 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,940,479 0 947,931
130 County: FLATHEAD KM TBD $[ 14,714,857 $ 11,258,667 1,643,899 | 131% 58% N/A 6.4 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | 40415759 | 250
$[ 38,262,409 $| 1,700,205 | q 3 3,754,690
A Project Mgr. Total Length: Mi $[ 42115958 | 250  $ 2,941,124
KM $[ 41,418,214 $[ 37,975,649 $| 4,152,088 | 109)%| 71%| g% 7.1%

Project Mgr.‘ 191 \ ‘ROBERTS, JAMES

\ Work Phone: 751-2041

Cell Phone: S Email: ‘

jiroberts@state.mt.us ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCP-STPHS 82-1(3)1 JTL GROUP, INC. - KALISPELL P[ 00082 | [E]  10/06/03 $ 700,812 100

SOMERS EAST OVERLAY,WIDENING,SEAL & COVER 11/10/03 $[ 852395 $ 196,275 8 % 56,065

3862 003 000 01700 Ml 08/18/05 $ 897,087 108  $ 112,285

SQUIRES-BILL 444-6228 160 County: FLATHEAD KM TBD $[ 1,280,895 $ 1,342,149 0| 95% 200% 125% 8.8 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 10 of 62
| CONSTRUCTI ON REPORT MCVSR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS-STPP 0002(454) JTL GROUP, INC. - KALISPELL Pl ooos2 [ [E]  10/06/03 $ 1,634,913 100
1994 - SAFETY IMPROVEMENTS - S PULVERIZE,WIDENING,OVERLAY & R 11/10/03 $[ 2,103,860 $ 264,119 11 130,793
3111 454 000 01700 ECONSTRUCTION Ml 08/18/05 $ 1,899,032 111 308,383
310 County: FLATHEAD [ dkKM TBD $[ 1,786529 $ 1,834,119 309,583 | 97% 100% 122% 17.3 %
Claim Status: mI
Contract Totals for : ‘ ‘ 01700 ‘ s|_2335725 [ 109
$[ 2,956,255 | $] 460394 [ 19 3 186,858
Proj. Count: $[ 2796119 [ 119 $[ 420,668
$[ 3,067,424 $| 3,176,264 $| 365,648 | 97%| 115/%| 113%]| 13.7 ¥4
STPU 6701(8) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ 3 09/07/05 $] 1436802 $ - 3,945 0 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, MI TBD $ 1,666,042 0 41,060
140 County: FLATHEAD KM TBD $] 492,761 $ 0 0| 30% 6% NA 8.3 %
Claim Status: M
STPU 6701(9) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ O 09/07/05 $[ 334923 $ 0 0 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS M TBD $ 382,430 0 2,023
140 County: FLATHEAD KM TBD $[ 97,280 % 0 0| 25% 0% NIA 21 %
Claim Status: MI
STPU 6701(7) NELCON INC - KALISPELL U 06701 [ [E]  06/05/05 $ 4,528,625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $] 2,792,398 $ - 10,939 0 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB MI TBD $ 4,517,686 0 190,018
140 County: FLATHEAD KM  TBD $] 2125507 $ 0 0| 47% 29% NIA 8.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 04605 ‘ sL_oesenosd |0
$[ 4564123 | $[ - 14,884] | 0 $ 1974312
Proj. Count: $[ 6566158 | 0 s 233101
$[ 2715549 $| 6,581,043 $[ 1974313 | 41w 12%| d%[ 8.6 %
SFCS 352-1(6)0 SCHELLINGER CONST CO.,INC. S[ 00352 [ [E]  02/07/05 $ 808,243 40
DAYTON - LAKE MARY RONAN OVERLAY,SEAL & COVER [ @ 02/07/05 $[ 801,263 $ 0 0 88,907
5088 006 000 08105 Ml 08/29/05 $ 808,243 40 63,406
160 County: LAKE KM  TBD $[ 813052 $ 0 0| 101% 71% 108% 7.8 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 11 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES s__orzsou [ 14
$[ 8,321,641 $| 445,510 19 § 2,250,077
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 10170529 [ 159 g 717,179
KM $[ 6,596,024 $| 10,565,554 $| 2,428,867 | 62%| 30%[ 112%| 10.9%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 52-2(31)34 MONTANA LINES INC P[ 00052 [[E] ~ 07/05/05 $ 92,215 30
SIGNAL - JCT MT 83 SIGNALS,SIGNING & PAVEMENT MAR 10/18/05 $[ 90,057 $ 0 0 13,832
5076 031 000 01605 KINGS Ml 01/05/06 $ 92,215 30 17,847
410 County: FLATHEAD KM  TBD $[ 92,860 $ 118,668 17,719 | 78% 101%  77% 19.2 %
Claim Status: M
STPHS 1-2(132)113 H L CONSTRUCTION P[ 00001 [[E]  10/03/05 $ 99,990 20
2000-SLOPE FLTN-10 KM W KALISP GRADING,SLOPE FLATTENING TBD $[ 80,330 $ 0 0 9,999
4708 132 000 01805 [ dwm TBD $ 99,990 20 4,765
310 County: FLATHEAD [ dKM TBD $[ 1,001 $ 0 0 1% 48% NIA 476 %
Claim Status: M
STPHS-STPP 52-2(28)51 MONTANA LINES INC P[ 00052 [ [E]  11/14/05 $ 398,831 45
MT 35/SEC 317 INT - KALISPELL INTERSECTION SIGNAL IMPROVEMEN TBD s 373111 $ 0 0 35,895
4022 028 000 02F04 T [ adm TBD $ 398,831 45 2,566
410 County: FLATHEAD [ dKvM TBD $[ 3989 % 0 0 1% 7% NA 643 %
Claim Status: 50.8 MI
STPHS 0002(758) MONTANA LINES, INC | | 05/26/05 $ 53,011 30
2001-D1-ELECTRICAL INSTALLATION AND/OR UPGRADE OF [ ] 09/14/05 $ 53527 $ 0 0 7,952
5006 758 000 03505 FLASHING BEACONS & LUMINARIES [ ]wm  11/28/05 $ 53,011 30 11,769
310 County: FLATHEAD [ ]km  TBD $[  47511% 63,074 15373 | 75% 77%  53% 24.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 12 of 62
| CONSTRUCTI ON REPORT | MCIVSR009
District 1 - Missoula |
‘ Work Phone: 751-2040 | Cell Phone: S Email: ‘ dsackett@state.mt.us

‘Project Mgr.‘ 190 \ ‘SACKETT, DEAN

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 156,859 60
EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, TBD $[ 157,488 $ 0 0o $ 18,823
5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG mi TBD $ 156,859 60 875
182 County: LINCOLN KM  TBD $[ 36268 $ 0 0| 23% 5% NA 2.4 %
Claim Status: M
NH 5-4(28)168 SCHELLINGER CONST CO INC P] 00005 [[E]  12/12/05 $ 202,321 60
FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 TBD $[ 207,583 $ 0 0o 3 24,279
5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL MI TBD $ 202,321 60 815
183 County: LINCOLN KM TBD $] 41801 $ 0 0| 21% 3% NA 1.9 %
Claim Status: M
NH 5-4(30)177 SCHELLINGER CONST CO INC P[ 00005 [[E]  12/12/05 $ 716,886 60
EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE TBD $[ 749,197 $ 0 0o 3 86,026
5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M V] TBD $ 716,886 60 1,150
183 County: LINCOLN KM TBD $[ 154422 $ 0 0| 22% 1% NA 7 %
Claim Status: M
Contract Totals for : ‘ ‘ 05C05 ‘ s__1o76068 | &
$[ 1,114,263 | $| q | 0 129,128
Proj. Count: $[ 1076066 | 60 3| 2,840
$| 232,491 $| 1,076,066 $| 129,128 | 23%[  2%)| gw| 1.2 %
STPHS 263-1(22)6 OMO CONSTRUCTION INC S[ 00263 [ [E]  11/14/05 $ 25,500 30
2001-DELINEATORS-WEST OF MISSO  SIGNS,DELINEATORS TBD $ 34,019 $ 0 0o $ 3,838
5010 022 000 06A05 M TBD $ 25,500 30 476
310 County: MISSOULA KM  TBD s 249 0 0 1% 12% NA  191.2%
Claim Status: MI
STPHS 0002(759) OMO CONSTRUCTION INC P[ 00035 [[E]  11/14/05 $ 10,105 30
2002-D1-SIGNING SIGNING,DELINEATORS TBD $[ 12,257 % 0 0o 3 1,524
5358 759 000 06A05 M TBD $ 10,105 30 489
411 County: SANDERS KM  TBD ${ 129% 0 0 1% 32% N/A  379.1%
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[09- MAR- 06 |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 13 of 62

| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 292-1(5)0 OMO CONSTRUCTION INC s[ 00292 [ [E]  11/14/05 $ 39,688 30
2001-SAFETY IMPROVEMENT-KALISP ~ SIGNING,DELINEATORS [ @ TBD $[ 49,728 $ 0 0o % 5,932
5015 005 000 06A05 M TBD $ 39,688 30 % 1,600
310 County: FLATHEAD KM  TBD $  377$ 0 0 1% 27% NIA  424.4%
Claim Status: MI
Contract Totals for : ‘ ‘ 06A05 ‘ 3| 75208 [
$[ 96,004 | $] aq | q 3 11,294
Proj. Count: 3| 75293 [ 33 9 2,565
$| 759 $| 75,293 $| 11,294 %[ 23%| d%[339.7%
SFCN 5-2(141)93 SCHELLINGER CONST CO INC | | 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER L] TBD $[ 2024919 $ 2,187 0o s 271,631
5514 141 000 07B05 [ Im TBD $ 2,008,115 45 $ 797
181 County: LAKEFFLATHEAD [ | kM  TBD $] 368,963 $ 0 0| 18% 0% NIA 2 o
Claim Status: [ Im
STPHS 0002(676) OMO CONSTRUCTION INC u 11/14/05 $ 294,379 40
1998-D1-GUARDRAIL GUARDRAIL,SLOPE FLATTENING [ ] TBD $] 366474 $ 0 0o % 44,156
4423 676 000 08A05 [ Iwm TBD $ 294,379 40 3 16,962
310 County: LAKEFLATHEAD [ | KM  TBD $[ 2949 % 0 0 1% 38% NIA 576 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | s ate5719 [ 3509
$[ 4,198,680 $| 2,187 | 0 3 523,887
Proj. Count: Project Mgr. Total Length: M $[_ 4187900 [ 300 g 60,111
KM $| 750,515 | 4,222,229 $| 535,195 | 18%| 1%%| 13%| §%
Project Mgr.‘ 181 ‘ ‘SULLIVAN, SHEILA ‘ Work Phone: @ Cell Phone: S Email: ‘ ssullivan@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 14 of 62
| CONSTRUCTI ON REPORT | MCIVSR009
District 1 - Missoula |
‘Work Phone: 523-5877 | Cell Phone: S Email: ‘ ssullivan@state.mt.us

‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC TBD $[ 15,603,259 $ 0 0 $ 1,726,981
1744 120 000 01B05 E,WETLAND M TBD $ 17,269,807 180  $ 76,810
130 County: LAKE KM  TBD s ds 0 0| 0% 4% NA N/A
Claim Status: mI
NH 5-2(119)19 FRONTIER-WEST, L.L.C. P 00005 [[E]  10/13/04 $ 7425190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935709 $ 224,624 0o $ 891,023
1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET MI TBD $ 7,649,814 0o $ 764,549
140 County: LAKE KM TBD $] 6,102,119 $ 0 0| 8% 8% NA  125%
Claim Status: M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 [ [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 29733200 $ - 33235 0o 3 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 0 % 195,359
170 County: MISSOULA KM  08/06/03 $[ 2187912 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | s|_2r02167 | 279
$[ 26,512,284 $| 191,389 | 0 3 2,804,139
IR, CTelii Project Mgr. Total Length: M $[ 27,213,067 [ 279 | 1,036,719
KM $[ 8,290,030 $| 26,882,910 $| 2,814,630 | 3% 37%[  33%| 12.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 15 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 128,037,311 [ 3,160
$[ 126,664,819 $| 3,960,349 | 138 $| 13,952,774
$[ 131,997,656 | 3,298 $ 9,454,681
$[ 96,174,681 $[ 129,019,069 $[ 15,037,138 | 79%[ 63%[ 50%[ 9.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[09- MAR- 06 |

District 2 - Butte |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |
| CONSTRUCTI ON REPORT |

Page 16 of 62

MCVSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING uJ 00204 [ [E]  11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 04/11/05 $[ 455777 $ 5,919 5 % 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 476 Ml 10/20/05 $ 384,797 50 % 65,456
180 County: DEER LODGE 768 KM TBD $[ 351,860 $ 381,378 $ 69,466 | 92% 94% 126% 18.6 %
Claim Status: mI
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 0o $ 60,418
4539 047 000 06105 ORK [ dwm  11/02/05 $ 403,875 75 145,839
221 County: BEAVERHEAD [ dkvm TBD s 416,843 $ 416,278 141,535 | 100% 103%  95% 35 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6,276,618 $ 130,888 0 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [[E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579$% - 3176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_sesLeer | 12
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
STPP 46-6(3)58 AM. WELLES, INC. [ ] o7/07/03 $ 3,590,287 140
DICKIE BRIDGE - WISE RIVER GRADE,GRAVEL,& PLANT MIX SURFA [ ] 08/14/03 $[ 4,062,929 $ 342,993 11 359,029
2137 003 000 15303 CING [ ]wm  09/08/05 $ 3,933,280 151 507,795
140 County: SILVERBOW,BEAVE [ | KM  TBD $[ 4031379 $ 4,170,633 542,182 | 97% 94%  96% 12.6 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO | | 0s5/00/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $[ 1,932,709 $ 0 0 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL BITUMINOUD S [ Iwm TBD $ 1,716,882 160 164,330
MILLER-BRYAN 444-9413 221 County: POWELL [ Jkm TBD $[ 976465 $ 0 0| 57% 64%  48% 16.8 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 1207055 [ 549
$[ 13,598,592 $] 477,710 [ 16 9§ 1,193,403
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 12,548,243 [ 556 9 1,335,683
KM $[ 11,983,919 $| 13,016,202 $| 1,526,927 | 92%| 87%| 88%[ 11.1%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: 494-9649 | Cell Phone: Email: ‘ dclary@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(743) JIM GILMAN EXCAVATING INC. | | 05/00/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN [ ] 07/05/04 $[ 1,395,654 $ 3,830 3 3 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ Iwm TBD $ 1,357,024 63 $ 122,901
170 County: SILVER BOW [ ]km TBD $[ 1,361,109 $ 1,480,110 148,011 | 92% 83%  87% 9 W
Claim Status: [ Iwm
Project Mgr.‘ 221 ‘ ‘COLLINGWOOD, MATT ‘ Work Phone: 556-4724 | Cell Phone: Email: mcollingwood @state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 86-1(25)3 SLETTEN CONSTRUCTION CO P[ 00086 [ [E]  12/13/04 $ 865,079 90
BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $[ 726,037 $ 0 0o $ 103,809
4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ dwm TBD $ 865,079 0 $ 189,152
221 County: GALLATIN [ dKM TBD $[ 838393 $ 866,550 $ 190,641 | 97% 99%  94% 22.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘ Work Phone: 556-4724 Cell Phone: 531-3337 Email: ‘ mcollingwood @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 7403(6) MONTANA LINES, INC | | 1115/04 $ 126,408 30
5TH & PARK - LIVINGSTON TRAFFIC SIGNAL UPGRADE,SIDEWAL [ ] 04/25/05 $ 143527 - 228 0o % 18,961
4491 006 000 03804 K,CURB & STRIPPING [ ]wm  o07/06/05 $ 126,180 30 $ 37,321
NORDHAGEN-BLAIR 4449128 410 County: PARK [ Jkm TBD $] 118453 $ 144,081 43122 | 82% 87%  73% 315 %
Claim Status: [ Iwm
STPHS 86-1(31)19 H L CONSTRUCTION P] 00086 [[E]  08/18/05 $ 174,800 15
2002-GUARDRAIL-NE OF BOZEMAN GUARDRAIL,GRADING,GRAVEL & REV 09/28/05 $[ 293980 % - 151 0o $ 17,480
5377 031 000 03805 EGTATION Ml 11/30/05 $ 174,649 15 % 16,874
310 County: GALLATIN KM  TBD $] 170,403 $ 0 0| 97% 97%  80% 9.9 %
Claim Status: M
CM 7410(2) JTL GROUP, INC.-BELGRADE uJ 07410 [ [E]  11/15/04 $ 402,319 60
GEYSER-PARK TO F ST-LIVINGSTON OVERLAY,SEAL & COVER [ O 03/21/05 $[ 338043 $ 14,861 0o 3 48,278
5097 002 000 04704 Ml 10/12/05 $ 417,180 60 % 60,607
180 County: PARK KM  TBD $[ 448,448 $ 448,449 62,978 | 100% 96%  97% 13.5 %
Claim Status: M
BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY s[ 00540 [[E]  12/12/05 $ 1,269,043 120
STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $] 1,236,161 $ 34,610 3 8 152,285
4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& M TBD $ 1,303,653 123 58,693
221 County: PARK KM  TBD $[ 251,528 $ 0 0| 20% 39% NA  233%
Claim Status: M
Project Mgr. Totals for :| [ 221 | [COLLINGWOOD, MATT | . s__2ssreed [ 319
[ 2,737,748 3§ 49,092 | 3 3 340,813
A Project Mgr. Total Length: Mi 3| 2,886,741 | 318 9 362,647
KM $[ 1,827,225 §| 2,902,923 $| 466,506 | 63%| 78%| 56%[ 19.8%
Project Mgr.‘ 215 ‘ ‘FELLOWS,TIM ‘ Work Phone: @ Cell Phone: Email: ‘ tfellows @state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘Work Phone: 495-1506 Cell Phone: | 490-0425 Email: \

tfellows @state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1] 00015 [ [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ d M  0804/03 $ 3,432,849 194 571,005
221 County: LEWIS & CLARK [ 0 KM 09/27/04 $[ 3420634 $ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: M
BR 8-2(47)43 MARONICK CONST. LLC P[ 00008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 % 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 341,138
140 County: LEWIS & CLARK KM  07/18/05 $] 2212683 $ 1,933,667 387,320 | 114% 88% 144% 154 %
Claim Status: M
STPU 5807(8) MARONICK CONST. LLC U] 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,599,407 161 877,273
130 County: LEWIS & CLARK KM 07/18/05 $[ 4961,086 $ 4,952,513 929,608 | 100% 94% 111% 17.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ s|_sedased | 12
$[ 6,374,477 | $| 890577 [ 45 g 584,359
Proj. Count: $ 6784179 | 169 $[ 10218411
$[ 7,173,769 $[ 6,886,180 $[ 1,316,928 | 104%| 93%[ 108%[ 17 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007214 | 300
$[ 10,023,081 $| 1,169,748 [ 59 9 899,727
Proj. Count: Project Mgr. Total Length: M $[ 1016702 [ 359 1,789,416
KM $[ 10,594,403 $[ 10,327,310 $| 1,860,589 | 103%| 96%[ 107/%[ 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: @ Cell Phone: Email: ‘ dhancock@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email: \

dhancock@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 | [E]  03/08/04 $ 2585835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165515 $ 189,488 0 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA M TBD $ 2,775,323 0 353,433
140 County: BEAVERHEAD KM TBD $[  3,089985 $ 2,729,314 483,048 | 113% 73% NA 114 %
Claim Status: M
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL PLANT MIX SURFACI [ ¢ 04/08/04 $[ 3,422,469 $ 630,001 0 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE M TBD $ 3,497,451 0 324,076
140 County: BEAVERHEAD KM TBD $] 3,616,804 $ 3,105,651 456,656 | 116% 71% N/A 9 o
Claim Status: M
Contract Totals for : ‘ ‘ 07C03 ‘ s|_sasazes |0
$[ 6,587,980 | $| 819,489 | 0 3 817,993
Proj. Count: s 6212774 [ o s[ 677,509
$[ 6,706,789 $[ 5,834,969 $| 939,704 | 115/%[ 72%| 0%] 10.1 ¥4
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $ 679523 $ 3,762 0 64,039
4318 002 000 11404 M TBD $ 644,155 175 40,714
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM  TBD $| 645839 $ 0 0] 101% 64%  80% 63 %
Claim Status: M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E]  11/15/04 $ 5742102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6248874 $ 212,247 6 574,210
4476 004 000 11404 CING,SEAL & COVER [ Iwm TBD $  5954,348 181 644,731
140 County: BEAVERHEAD [ ]km  TBD $] 6105500 $ 6,313,425 670,110 | 97% 96%  77% 10.6 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 11404 ‘ sL_ess2a0d | 179
$[ 6,928,397 | $| 216,009 | 6 3 638,249
Proj. Count: $[ 6598503 | 181 $[ 685445
$[ 6,751,340 $| 6,953,814 $| 734,149 | 97%| 93%|  77%][ 10.2 ¥
Project Mgr. Totals for :| [ 212 | HANCOCK DALE | . s 1us3578q | 179
[ 13,516,377 $| 1,035,498 | 6 9 1,456,242
UL, (SR Project Mgr. Total Length: M $[ 12871277 18] g 1,362,954
KM $[ 13,458,129 $| 12,788,783 $| 1,673,853 | 105/%| 81%|  9d%| 10.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(74)122 JIM GILMAN EXCAVATING INC. 1] 00015 [ [E]  04/29/04 $ 3,178,400 120
ROCKER SCALE SITE MSC SCALE SITE,OFF & ON RAMPS, 06/10/04 $[ 3,710,889 $ 125,386 9 % 286,056
4197 074 000 03903 BUILDING WITH SCALES,ADVANCE W [ awm TBD $ 3,303,786 129 $ 519,367
111 County: SILVERBOW [ OKvM TBD $] 3345361 $ PENDING $ PENDING | 105% 182% 119% 15.5 %
Claim Status: M
STPS 276-1(7)0 JIM GILMAN EXCAVATING INC. S[ 00276 [ [M]  04/29/04 $ 1,078,748 120
ROCKER INTERCHANGE - NORTH GRADING,GRAVEL,PLANT MIX SURFA 046 06/10/04 $[ 1,309,649 $ - 36,500 30 % 97,087
4473 007 000 03903 CING & SEAL & COVER mi TBD $ 1,042,248 150 203,872
140 County: SILVERBOW KM  TBD $] 996,737 $ 1,026,448 185584 | 97% 110% 102% 20.5 %
Claim Status: M
Contract Totals for : ‘ ‘ 03903 ‘ sl_4257.148 [ 129
$[ 5,020,538 | $| 88884 | 39  § 383,143
Proj. Count: $[ 4346034 [ 159 8] 723239
$[ 4,342,003 $[ 4,204,849 3| 471,640 | 103|%[ 153/% 96%| 16.7 %
IM 90-5(61)240 JIM GILMAN EXCAVATING INC. 1] 00090 | [E]  08/18/05 $ 3,020,362 75
PIPESTONE - WHITEHALL COLD MILLING,DIGOUTS,PLANT MIX TBD $[ 3164106 $ 0 0 302,036
5467 061 000 05405 BITUMINOUS SURFACING,GUARDRAIL M TBD $ 3,020,362 75 5914
181 County: JEFFERSON KM TBD $[ 30204 $ 0 0 1% 2% NA 196 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s 72r7.5q [ 199
$[ 8,184,644 $| 88886 | 39 $ 685,179
A Project Mgr. Total Length: M $ 7366396 [ 234 g 729,153
KM $[ 4,372,297 $| 7,225,210 $| 773,676 | 61%| 94%|  65%| 16.7%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS 14-1(17)11 SCHELLINGER CONST CO.,INC. P 00014 [[E]  05/27/04 $ 1,520,497 45

DEEP CREEK CANYON PLANT MIX SURFACING OVERLAY,SE 08/20/04 $[ 1570602 $ - 12,274 0 152,050

5110 017 000 01504 AL & COVER Ml 09/07/05 $ 1,508,223 45 131,701
180 County: BROADWATER KM TBD $[ 1478419 $ 1,520,497 228,075 | 97% 58%  98% 8.9 %
Claim Status: mI

NH 8-4(32)102 JIM GILMAN EXCAVATING INC P[ 00008 [[E]  12/12/05 $ 5123200 105

US 287 PASS LN - N THREE FORKS GRADING,GRAVEL PLANT MIX SURFA TBD $[ 4,883,259 $ 614 0 614,784

3377 032 000 01C05 CING,PAVEMENT MARKINGS M TBD $ 5123814 105  $ 44,865
130 County: BROADWATER KM TBD $ 66,474 $ 0 0 1% 7% NA  675%
Claim Status: M

IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1100015 [[E]  05/05/04 $ 161,468 40

MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#I00015 12 05/10/04 $[ 209618 $ 83,727 0o 3 24,220

5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d M  06/10/04 $ 245,195 40 $ 20,784
231 County: SILVERBOW [ d KM 08/23/04 $[ 238,407 $ PENDING $ PENDING | 148% 86%  20% 8.7 %
Claim Status: M

SFCS 347-1(2)0 HOLLOW CONTRACTING s[ 00347 [[E]  03/07/05 $ 469,821 45

JCT S 288 - EAST PLANT MIX BIT.SURFACING, SEAL & [ ¢ 05/16/05 $[ 553,628 $ 0 0 46,982

5105 002 000 07205 COVER,BR DECK TREAT & RAILREV Ml 09/29/05 $ 469,821 45 96,326

OLSEN-JOE 494-9636 180 County: GALLATIN KM  TBD $[ 458176 $ 0 0| 98% 205% 116% 21 %
Claim Status: M

SFCS 284-1(3)0 HELENA SAND & GRAVEL INC [ ] 12/12/05 $ 188,169 30

JCTUS12-N SEAL & COVER [ ] TBD $[ 213121 $ 0 0 20,317

5533 003 000 08C05 [ Iwm TBD $ 188,169 30 21
183 County: JEFFERSON/L.C. [ | KM  TBD $[  1882% 0 0 1% 0% NIA 11 %
Claim Status: [ Iwm

NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P[ 00008 [[E]  05/09/05 $ 2,741,448 90

US 287 PASS LN-S OF TOSTON GRADING,GRAVEL,PLANT MIX SURFA 07/11/05 $[ 2,892,477 $ 57,422 3 274,145

3377 041 000 09405 CING,& PAVEMENT MARKINGS mi TBD $ 2,798,869 93 319,042
130 County: BROADWATER KM  TBD $] 2116171 $ 0 0| 77% 116%  88% 15.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 235-1(12)4 JTL GROUP, INC.-BELGRADE s[ 00235 [ [E]  05/09/05 $ 41,371 30
BOZEMAN - NW SEAL & COVER 08/01/05 $[ 42642 0 0o % 4,137
5478 012 000 11405 Ml 09/28/05 $ 41,371 30 12,258
183 County: GALLATIN KM  TBD $] 38054 $ 0 0| 92% 296%  77% 32.2 %
Claim Status: MI
STPS 345-1(4)6 JTL GROUP, INC.-BELGRADE S| 00345 [ [E]  05/09/05 $ 137,357 30
SOUTH OF BOZEMAN - SOUTH SEAL & COVER 08/01/05 $[ 138829 $ 0 0 13,736
5566 004 000 11405 Ml 09/28/05 $ 137,357 30 14,691
183 County: GALLATIN KM  TBD $] 143,629 $ 0 0| 105% 107%  77% 10.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 11405 ‘ sL_1e72d |
$[ 181,467 | 9] o0 [ 0d 9 17,873
Proj. Count: $ 178728 [ 30 3 26,949
$| 181,685 $| 178,728 $| 17,873 | 102%| 151%|  77%| 14.8 %
Project Mgr. Totals for :| [ 211 | HELD,TERRY | . s__lo3ma5sy [ 389
[ 10,504,167 $| 129,489 | 3 1,150,371
Proj. Count: Project Mgr. Total Length: M $[_ 10512819 [ 389 § 639,688
KM $[ 4,541,216 $| 10,383,331 $ 1,226,396 | 44%| 53w 54%[ 14.1%
Project Mgr.‘ 223 \ }JEWETT, JIMMY \ Work Phone: | 556-4721 | Cell Phone: Email: \ tmccormick@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(26)26 JTL GROUP, INC.-BELGRADE S| 00205 [ [E]  11/15/04 $ 971,061 60
SAFETY IMPVMNT - W OF BOZEMAN AUXILIARY LANES & FLASHERS 02/24/05 $[ 1,041,187 $ 58,651 6 % 116,527
4433 026 000 01604 [ 4 M 08729005 $ 1,029,712 66 % 104,663
310 County: GALLATIN KM  TBD $] 995383 $ 993,883 $ 112,811 | 100% 93%  56% 10.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

tmccormick@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 164,531 3 0% 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,494,227 203 $ 762,757
140 County: MEAGHER [ Jkm TBD $] 7,111,087 $ PENDING $ PENDING 76% 91%  59% 10.7 %
Claim Status: [ Iwm
STPHS 205-1(32)27 MONTANA LINES INC S| 00205 [ [E]  11/14/05 $ 107,799 45
2002-SIGNAL-JCT S-411 SIGNING & SIGNALS TBD $[ 124,686 $ 0 0o 3 10,780
5373 032 000 03B05 [ dm TBD $ 107,799 45 4,920
410 County: GALLATIN [ dkKvM TBD $[ 1,021 $ 0 0 1% 46% N/A  481.9%
Claim Status: M
STPHS 411-1(9)0 MONTANA LINES INC S| 00411 [ [E]  11/14/05 $ 96,224 45
2002-SIGNAL-JCT S-412 SIGNALS & SIGNING 129 TBD $[ 112518 $ 0 0o $ 9,622
5379 009 000 03B05 [ dgm TBD $ 96,224 45 5,002
410 County: GALLATIN [ dkm TBD s 1,020 $ 0 0 1% 52% N/A  490.4%
Claim Status: M
Contract Totals for : ‘ ‘ 03B05 ‘ s 204023 | 4
$[ 237,201 | §| q | 0 20,402
Proj. Count: s 204023 [ 49 3| 9,922
$| 2,041 $| 204,023 $| 20,402 %[ 49% 0%|486.1%
Project Mgr. Totals for :| [ 223 | DEWETT, JIMMY | s__1050478q | 305
$[ 10,949,571 $| 223,182 | 9 3 976,602
A Project Mgr. Total Length: M $[ 10727962 [ 314 g 877,342
KM $[ 8,108,511 $[ 10,527,602 $| 972,886 | 77%| 90%|  50%]| 10.8%
Project Mgr.‘ 219 ‘ pOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ ricjohnson@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ riciohnson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-BH 0002(807) FOUR BEERS INC 1100090 [[E]  03/06/06 $ 494,638 64
GALLATIN RIVER SCOUR MITIGATIO GALLATIN RIVER SCOUR MITIGATIO TBD s 671629 $ 0 0o 3 49,464
5466 807 001 01E06 N [ 4m TBD $ 494,638 64 % 0
232 County: GALLATIN KM  TBD s  Jds 0 $ 0 0% 0% NA N/A
Claim Status: M
IM 0002(508) SLETTEN CONSTRUCTION CO 1] 00090 | [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT M TBD $ 2,543,425 200 % 264,467
230 County: GALLATIN KM TBD $] 2743294 $ 2,897,793 $ 289779 | 95% 91%  73% 9.6 %
Claim Status: M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO I[0o090 | [E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[  5299,047 $ 154,482 1% 420,602
4187 091 000 08205 NG [ dm TBD $  5412,011 200 $ 313,507
221 County: GALLATIN [ OKM TBD $[ 3,383,641 $ 0 $ 0| 64% 75%  73% 9.3 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO I]o0090 [[E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $] 4,436,189 $ 81,438 0o % 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 $ 463,982
181 County: GALLATIN KM  TBD $[ 4811074 $ 5,143,475 $ 487,489 | 94% 95%  73% 9.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s|_12620371 | 200
$[ 13,537,352 $| 235,920 | 1] $[ 1,010,350
Proj. Count: $[ 12865297 [ 201  $[ 1,041,956
$[ 10,938,009 $| 13,298,797 $[ 1,197,870 | 82%[ 87%| 73%[ 95 ¥
STPHS 90-6(105)317 SLETTEN CONSTRUCTION COMPANY 1] 00090 [[E]  11/14/05 $ 735,119 120
2001-TRAIL CREEK INTERCHANGE-E COLD MILLING,PLANT MIX OVERLAY TBD $[ 786537 $ 1,610 0o % 108,273
5021 105 000 10A05 ,SEAL & COVER,GUARDRAIL,BRIDGE M TBD $ 736,729 120 $ 1,433
231 County: GALLATIN KM  TBD $[  7352% 0 $ 0 1% 1% NA 195 %
Claim Status: M
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | s|__1a85oid [ 84
$[ 14,995,514 $] 237,530 | ] 3 1,168,087
RCi=a Project Mgr. Total Length: M $[ 14,096,664 [ 385 9 1,043,389
KM $[ 10,945,361 $| 14,528,554 $| 1,355,607 | 79%| 77%|  38%[ 9.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 2 - Butte |

‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: 494-9647 | Cell Phone: Email: ‘ jstarcevich@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 24,701 3 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & mi TBD $ 1,403,382 78 104,153
410 County: SILVER BOW KM  TBD $] 570,407 $ 0 0| 41% 74%  35% 183 %
Claim Status: MI
STPHS 1805(15) SCOTT CONSTRUCTION INC uJ 01805 [ [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ adm TBD $ 30,566 75 102
310 County: SILVER BOW [ dKvM TBD $f 210% 0 0 1% 0%  36% 37.8%
Claim Status: M
Contract Totals for : ‘ ‘ 01804 ‘ s__1d00248 |79
$[ 668,677 | 9 24700 [ 3§ 281,850
Proj. Count: $[ 1433948 [ 78 8] 104,259
$| 570,677 $| 1,409,248 3| 281,850 | 40%[ 37%| 39%| 18.3 %
SFCU 1820(1) HOLLOW CONTRACTING INC [M]  07/05/05 $ 283,870 45
HOLMES-HARRISON TO ROWE-BUTTE ~ COLD MILLING PLANT MIX BIT.SUR ] 08/15/05 $[ 308190 $ 83,306 0 28,387
5428 001 000 02605 FACING,STORM DRAIN,SIDEWALK,SE [ Iwm TBD $ 367,175 45 61,287
DAVIES-JIM 444-6227 180 County: SILVER BOW [ ]km TBD $[ 368,381 $ 0 0| 130% 216%  91% 16.6 %
Claim Status: [ Im
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1272559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $] 1,154,834 $ 18,006 0 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER M TBD $ 1,290,565 0 127,912
180 County: MADISON KM  TBD $[ 1353629 $ 1,354,147 135415 | 100% 94% N/A 9.4 %
Claim Status: M
CM 1805(10) HOLLOW CONTRACTING uJo1805 [ [E] 03/08/04 $ 620,068 75
MONTANA & ROWE RD - BUTTE GRADE,GRAVEL ,PLANT MIX BITUMI 792 05/03/04 $[  755471$ 39,902 11 62,007
4173 010 000 14204 NOUS SURFACING,SEAL & COVER 126 Ml 10/19/05 $ 659,970 86 131,235
BENTE-FREDRICK 444-7634 410 County: SILVER BOW KM TBD $] 676,744 $ 667,590 152,490 | 101% 86%  88% 19.4 %
Claim Status: .918 ™I
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | s 356574 [ 19§
$[ 2,887,172 $] 165915 [ 14 9] 499,500]
RIOJCOUNT: Project Mgr. Total Length: MI 3 3,751,658 | 209 9| 424,689
KM $[ 2,969,431 $| 3,714,854 $| 598,142 | 80w| 71%| 69%[ 14.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 82,704,930 [ 2,854
$[ 88,792,520 $| 3,580,880 | 153 $| 8,478,179
$[ 86,285,805 | 3,007 $ 8,687,862
$[ 70,161,597 $[ 86,894,880 $[ 10,602,593 | 81%[ 82%w[ 69%[ 12.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

‘Project Mgr.‘ 388 \ }AAFEDT, RANDY

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 1,187,464 70
LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO TBD $[ 1,188,070 $ 0 0o $ 94,997
5485 029 000 05106 VER M TBD $ 1,187,464 70 % 0
181 County: LEWIS & CLARK,PO! KM  TBD s  Jds 0 0 0% 0% NA N/A
Claim Status: MI
NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO TBD $[ 2,074,600 $ 0 0o $ 165,003
4777 020 000 05106 VER M TBD $ 2,062,536 70 $ 0
181 County: LEWIS & CLARK,PO! KM  TBD $f 0% 0 0 0% 0% NA N/A
Claim Status: M
Contract Totals for : ‘ ‘ 05106 ‘ sL_32s0000 |79
$[ 3,262,670 | $| q | 0 3 260,000)
Proj. Count: s 320000 | 79 s J
$| 0 $[ 3,250,000 $| 260,000 0% 0% g% 0 %
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P[ 00010 [[E]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ O 07/07/03 $[ 11,658,171 $ 405,026 2 % 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, Ml 09/22/05 $ 11,299,182 2 % 576,514
130 County: CASCADE KM TBD $[ 11,429,997 $ 13,670,954 743,479 | 84% 78% NIA 5 %
Claim Status: M
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P 00024 [[E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL,PLANT MIX BIT.S 04/06/05 $[ 905954 $ 0 0o 3 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE M TBD $ 738,860 80 3 39,271
181 County: MISSOULA KM  TBD $[ 644,931 $ 773,856 59,100 | 83% 66%  99% 6.1 %
Claim Status: M
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. [ ] o3/07/05 $ 1422615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C [ ] 04/06/05 $ 1741173 $ 0 0o $ 113,809
5070 059 000 06205 OVER [ Iwm TBD $ 1,422,615 80 % 97,081
181 County: MISSOULA [ ]km TBD $[  1,308084 $ 1,426,570 114,126 | 92% 85%  99% 7.4 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: | 454-5920 | Cell Phone: S Email: ‘ raafedt@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [[E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH II) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411,807 $ 0 0o $ 37,797
3980 019 000 06205 OVER 772 M TBD $ 472,458 80 95,630
221 County: POWELL KM TBD $] 534,244 $ 532,810 101,234 | 100% 94%  99% 17.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 06205 ‘ s|_2633953 [ &g
$[ 3,058,929 | $] aq | q 3 210,715
Proj. Count: $[ 2633933 | s8d $[ 231,987
$[ 2,487,259 $| 2,733,234 $| 274,469 | 91%| 89%| 99%| 9.3 ¥
STPHS 331-1(4)0 HIGHWAY SPECIALTIES, INC. s[ 00331 J[E]  02/07/05 $ 153,992 30
2000-GUARDRAIL-WEST OF BELT GUARDRAIL & SIGNING [ 3 04/26/05 $[ 161,799 $ 0 0o % 12,319
4717 004 000 07105 Ml 10/20/05 $ 153,992 30 56,795
310 County: CASCADE KM TBD $[ 184,793 $ 180,086 61,229 | 103% 93%  93% 30.7 %
Claim Status: M
CM 5215(1) UNITED MAT'LS OF GREAT FALLS [M]  04/29/04 $ 1,398,321 100
13TH ST S-10TH TO 21ST-GT FALL GRADING,GRAVEL & PLANT MIX BIT ] 06/11/04 $[ 1423995 $ - 2,001 0o 3 125,849
4563 001 000 10404 .SURFACING,STORM DRAIN,SIDEWAL [ ]wm 1202005 $ 1,396,320 100 136,763
NORDHAGEN-BLAIR 444-9128 140 County: CASCADE [ ]km TBD $[ 1,389,640 $ 0 0| 99% 109% 105% 9.8 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | s 1833407 [ 289
$[ 19,565,564 $| 403,025 | 2l 3§ 1,480,416
A Project Mgr. Total Length: Mi $[ 18,733,427 | 282 § 1,002,054
KM $[ 15491,689 $| 21,232,597 $| 1,465,026 | 73%[ 68%[ 75%[ 6.5%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
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‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-3(36)234 F S K CONSTRUCTION, INC. P 00001 [[E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $[ 12,037,813 $ 599,491 12 $ 1,187,566
0594 036 000 12204 RAINAGE & FENCING M TBD $ 13,794,674 2 % 504,230
140 County: GLACIER/PONDERA KM  TBD $] 8788591 $ 0 $ 0| 67% 42% NIA 5.7 %
Claim Status: M
STPX-NH 37(26) S K CONSTRUCTION, INC. [M] 05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION  GRADING,GRAVEL,CTB SURFACING,D ] 08/04/05 $ 988279 % - 63432 0o $ 70,687
5000 026 000 12204 RAINAGE & FENCING [ Iwm TBD $ 721,981 0o $ 59,356
510 County: GLACIER/PONDERA|[ | KM  TBD $] 619,189 $ 0 $ 0| 79% 84% NI/A 9.6 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 12204 ‘ s|_1s980504 |0
$[ 13,026,088 | $| 536,059 | 14  $| 1,258,253
Proj. Count: $[ 14516655 | 14 8] 563586
$[ 9,407,779 $| 13,980,596 $[ 1,258,253 | 67%[ 45% 0% 6 %
STPS 358-1(3)18 S K CONSTRUCTION, INC. s[o00358 [ [E]  04/07/05 $ 2,187,253 0
PONDERA/GLACIER CNTY LINE SLID ROADWAY ROADSIDE SAFETY IMPROV 05/09/05 $[ 2018717 $ 153,106 5 % 218,725
4477 003 000 15504 EMNTS ASSOCIATED WITH SLIDE [ dwm 011106 $ 2,340,359 5 % 228,196
310 County: PONDERA,GLACIER[ KM TBD $[ 2211,3902 $ 2,208,641 $ 242,951 | 100% 94% N/A 10.3 %
Claim Status: M
STPHS 1-3(49)199 OMO CONSTRUCTION INC P 00001 | [E]  02/06/06 $ 168,962 30
2000 - GUARDRAIL - MARIAS PASS GUARDRAIL IMPROVEMENTS 198. TBD $] 103546 $ 0 0o % 20,275
4744 049 000 23106 M TBD $ 168,962 30 % 0
310 County: GLACIER KM  TBD sf  Jds 0 $ 0 0% 0% NI/A N/A
Claim Status: MI
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | . s__sesseeil [ 3
[ 15,148,351 $| 689,165 | 17§ 1,497,253
A Project Mgr. Total Length: MI $[ 17,025,974 | 47§ 791,782
KM $[ 11,619,171 $| 16,358,199 $| 1,521,479 | 71%| 53%] dw| 6.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 31 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9026(15) CENTURY COMPANIES INC x] 26238 [ [E]  02/06/06 $ 289,081 25
SAGE CREEK - 23 KM EAST OF WHI GRADE,GRAVEL,RCB DBL,FENCING TBD $[ 168,406 $ 0 0o 3 43,362
4543 015 000 01A05 [ dm TBD $ 289,081 25 % 27
220 County: LIBERTY [ dKM TBD $f  ds 0 0 0% 0% NA N/A
Claim Status: MI
ER 409-1(6)32 CENTURY COMPANIES, INC. S[ 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL,TOPSOIL SALAVGE & 04/26/04 $[ 124609 $ 18,400 0o $ 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ M  o06/12/04 $ 157,314 3 % 43,587
GIARD-JASON 454-5899 151 County: LIBERTY [ ]KM 09/14/04 $] 181,997 $ 203,864 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Im
NH 1-6(55)342 RIVERSIDE CONTRACTING INC Pl 00001 [[E]  11/14/05 $ 1,938,421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S TBD $[ 1,770,691 $ 0 0o 3 271,379
5568 055 000 03A05 TRIPING M TBD $ 1938421 45 % 3,161
181 County: HILL KM TBD $ 18814 $ 0 0 1% 1% NA 168 %
Claim Status: M
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC s[ 00432 [[E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR TBD s 691,694 $ 0 0o % 104,923
5509 005 000 03A05 IPING,SEAL & COVER M TBD $ 749,448 45 % 4,011
181 County: HILL KM  TBD $[ 8064 % 0 0 1% 4% NA 497 %
Claim Status: M
Contract Totals for : ‘ ‘ 03A05 ‘ 2687869 |49
$[ 2,462,385 | $| q | 0 3 376,302
Proj. Count: $[ 268789 | 45 3| 7172
$| 26,880 $| 2,687,869 $| 376,302 1%[ 2% d%[ 26.7 %
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P[ 00010 [[E]  11/14/05 $ 1,598,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,859 $ 0 0o $ 207,767
4817 030 000 04305 VER,GUARDRAIL M TBD $ 1,598,205 60 % 8,212
181 County: CHOUTEAU KM  TBD $[ 309,187 $ 0 0| 19% 4% NA 2.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 32 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[ 832,037 $ 0 0o $ 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ M 100504 $ 767,347 0 185,567
NORDHAGEN-BLAIR 444-9128 650 County: STATEWIDE [ ]km TBD s 712287 $ 0 0| 93% 302% NA  261%
Claim Status: [ Iwm
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P 00001 [[E]  11/14/05 $ 1,198,486 40
DEVON - E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0 167,788
5763 032 000 06B05 EMENT MARKING MI TBD $ 1,198,486 40 7,788
181 County: TOOLE KM  TBD $] 234,633 $ 0 0| 20% 5% NA 3.3 %
Claim Status: M
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. S[ 00233 ] [E]  08/02/04 $ 5042221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4640516 $ 62,806 5 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER M TBD $ 5,105,027 125 511,138
140 County: HILL KM  TBD $[ 5204593 $ 5,237,693 523,769 | 99% 98%  98% 9.8 %
Claim Status: M
CM 5709(7) RIVERSIDE CONTRACTING, INC. U 05709 [ [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $ 122358 - 919 0 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER M TBD $ 140,413 120 17,460
180 County: HILL KM  TBD $[ 148733 $ 158,395 19,007 | 94% 92% 103% 11.7 %
Claim Status: M
CM 5707(3) RIVERSIDE CONTRACTING, INC. UJ 05707 | [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $  154917$ - 682 0 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER 28 MI TBD $ 191,363 120 20,412
180 County: HILL 452 KM TBD $[ 208425 $ 202,785 22,306 | 103% 92% 103% 9.8 %
Claim Status: mI
Contract Totals for : ‘ ‘ 07704 ‘ s__s5s75508 [ 129
$[ 4,917,791 | $] 61,205 | 5§ 645,072
Proj. Count: $[ 5436803 [ 128 $[ 549,010
$[  5561,751 $| 5,598,873 $| 565,082 | 99%| 97%| 98%[ 9.9 ¥
Project Mgr. Totals for :| [ 384 | BERG, GARY | s___12085500 [ 320
$[ 11,314,619 $] 79,605 | 5§ 1,518,349
RIOJCOUNT: Project Mgr. Total Length: MI $[ 12135109 [ 325 § 801,363
KM $[ 7,026,730 $| 12,343,725 $| 1,469,521 | 57%| 53%|  43%[ 11.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[09- MAR- 06 | [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 33 of 62

| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P 00008 [[E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING 04/06/05 $[ 138491 $ 0 0o $ 15,000

4014 064 000 03B04 Ml 11/16/05 $ 100,000 30 8 36,209
410 County: LEWIS & CLARK KM  TBD $[ 95073 $ 128,119 $ 38,000 | 74% 95% 100% 38.1 %
Claim Status: M

STPHS 5809(19) HELENA SAND & GRAVEL INC uJ 05809 [ [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & MI TBD $ 1,710,995 2 % 290,964
310 County: LEWIS & CLARK KM  TBD $[ 1,739,044 $ 1,804,337 $ 300,694 | 96% 97% 101% 16.7 %
Claim Status: M

STPHS 5809(20) MONTANA LINES, INC uJ 05809 | [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $[ 355625 $ 8,262 0o 3 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ dwm TBD $ 403,347 45 3 125,654
410 County: LEWIS & CLARK [ JdKw TBD $[ 402,449 $ 458,967 $ 157,402 | 88% 80%  60% 31.2 %
Claim Status: MI

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC UJ 05809 | [E]  03/10/03 $ 1,511,563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[  1591,986 $ 187,659 14 % 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 $ 349,769
310 County: LEWIS & CLARK KM 12/07/05 $  1,736479 $ 1,765,596 $ 335463 | 98% 104% 101% 20.1 %
Claim Status: M

CM 5805(9) HELENA SAND & GRAVEL INC uJ 05805 | [E]  07/09/04 $ 307,467 60

BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ @ 09/21/04 $[ 274998 $ 0 0o % 27,672

5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE M TBD $ 307,467 60 % 57,644
181 County: LEWIS & CLARK KM  TBD $[ 309,228 $ 301,898 $ 66,418 | 102% 87% 112% 18.6 %
Claim Status: 1.18 Ml

CM-BH 5815(5) HELENA SAND & GRAVEL INC uJ 05815 | [E]  07/09/04 $ 251,993 60

CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 3 09/21/04 $] 225401 $ 0 0o $ 22,679

5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & mi TBD $ 251,993 60 $ 44,325
181 County: LEWIS & CLARK KM  TBD $] 241,470 $ 266,389 $ 50,614 | 91% 88% 112% 18.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 34 of 62
| CONSTRUCTI ON REPORT MCVSR009
District 3 - Great Falls |
‘ Work Phone: 457-0526 | Cell Phone: S Email: ‘ jcarlson@state.mt.us

‘Project Mgr.‘ 387 \ ‘CARLSON, JACK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 11604 s__ssosed [ o
$[ 500,399 | $| q | ] 50,351
Proj. Count: $[ 559460 [ 60 $[ 101,969
$| 550,698 $| 568,287| $| 117,032] | 97%[ 87%| 112|%| 18.5
NH-STPHS 8-2(61)46 HELENA SAND & GRAVEL INC P 00008 [ [E]  02/06/06 $ 1,381,614 60
HELENA - EAST HELENA SHOULDER,MEDIANS & APPROACHE | TBD $[ 1,280,824 $ 0 0o $ 124,345
4820 061 000 28106 MPROVEMENTS ] TBD $ 1,381,614 60 % 2,448
310 County: LEWIS & CLARK KM  TBD s  ds 0 0 0% 2% NIA N/A
Claim Status: M
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | s___S55645ed [ 380
$[ 5,386,683 $] 200,044 [ 11 3 604,617
RIOJCOUNT: Project Mgr. Total Length: MI 3 5,854,637 | 391 3 907,013
KM $[ 4523739 $| 6,106,920 $| 1,072,936 | 74%| 83%|  83%[ 20.1%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-1(2)0 SCHELLINGER CONST CO.,INC. | | 03/07/05 $ 1,322,664 45
PENDROY - EAST & WEST LEVELING,PLANT MIX BIT.SURFACI [ ] 04/14/05 $[ 1,428,981 $ 0 0o $ 158,720
4634 002 000 01205 NG OVERLAY,SEAL & COVER [ ]m 09?2105 $ 1,322,664 45 % 115,486
181 County: TETON [ ]km TBD $[ 1,388,604 $ 1,393,370 153271 | 100% 75% 104% 83 %
Claim Status: [ Iwm
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P[ 00021 [ [E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY TBD $[ 456,829 $ 0 0o $ 50,000
5769 019 000 13106 ,SEAL & COVER MI TBD $ 555,556 30 $ 2,894
181 County: PONDERA KM TBD $f  ds 0 0 0% 6% NA N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls \
‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: | 278-7078 | Cell Phone: S Email: ‘ mklette@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1] 00015 [[E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8,422,941 $ 364,210 0 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE ] TBD $ 10,521,849 150 768,926
140 County: TETON KM TBD $[ 10,325,973 $ 10,903,705 981,333 | 95% 78%  96% 7.4 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | s___12035859 [ 229
$[ 10,308,744 $] 364,210 | q 3 1,122,904
RIOJCOUNT: Project Mgr. Total Length: MI $[ 12400069 [ 225 9] 887,306
KM $[ 11,714,577 $| 12,852,631 $| 1,184,604 | 91%| 79%[ 83%[ 7.6%
Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: Email: ‘ rvosen@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-4(106)239 H L CONSTRUCTION [ ] os8/18/05 $ 299,273 0
2002-FENCING-NE OF CRAIG INSTALLATION OF WILDLIFE FENCI [ ] 10/26/05 $[ 468525 $ 0 0o $ 29,927
5383 106 000 01705 NG [ Iwm TBD $ 299,273 0o $ 35,345
310 County: CASCADE,LEWIS&C [ | KM  TBD $[ 114,908 $ 0 0| 38% 118% NA  30.8 %
Claim Status: [ Iwm
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. [ ] 08/31/00 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION  GRADING,GRAVEL,PLANT MIX SURFA ] 11/14/00 $] 4125579 $ 159,795 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ Iwm 121102 $ 3,803,211 240 636,261
130 County: CASCADE [ ]KkM 0213006 $] 3811693 $ 3,789,420 644201 | 101% 99% 100% 16.7 %
Claim Status: [ Im
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. [ ] 083100 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL PLANT MIX SURFA ] 11/14/00 $[ 8245979 $ 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER [ Iwm 1211002 $ 8,025,804 242 627,896
130 County: CASCADE [ ]KM 02/13/06 $[ 8059,146 $ 8,226,363 658,109 | 98% 95% 100% 7.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON_REPORT | NCVBRO09

District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: | 454-5921 | Cell Phone: S Email: ‘ rvosen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 03800 s|_1L306050 [ 240
$[ 12,371,554 ] $| 522,964 | 2 9 904,484
Proj. Count: $[ 11,820015 | 242 8| 1264157
$[ 11,870,839 $| 12,015,783 $[ 1,302,310 | 99%| 97%| 100%]| 10.6 %4
NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P 00060 [ [E]  07/09/04 $ 1,937,326 60
10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[ 1,592,314 $ 129,704 108 174,359
4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & Ml 11/03/05 $ 2,067,030 61 $ 173,471
160 County: CASCADE KM  TBD $] 2044520 % 2,063,900 $ 206,390 | 99% 84% 108% 8.5 %
Claim Status: M
NH 57-1(5)0 HIGHWAY SPECIALTIES INC [ | 12/12/05 $ 28,598 45
BELT - SOUTHEAST CRACK SEALING L] TBD $[ 62,545 $ 0 0o s 4,290
5768 005 000 10C05 [ Im TBD $ 28,598 45 $ 112
185 County: CASCADE [ kM TBD $f 0% 0 $ 0 0% 3% NA N/A
Claim Status: [ Im
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS U] 05205 | [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS ~ GRADE,PCCP,PMBS,STROM DRAIN, S| 07/06/04 $[ 6938185 $ 274,292 41 s 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Mi TBD $ 6,930,546 41 $ 537,371
130 County: CASCADE KM TBD $] 6885928 $ PENDING $ PENDING | 103% 67% N/A 7.8 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | s 20227503 [ 349
$[ 21,433,125 | 926,960 | 44 9| 1,911,811
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi $[ 21,154,462 | 389 2,010,456
KM $[ 20,916,196 $[ 21,063,809 $| 2,341,668 | 99%| 86%[  87%| 9.6%
Project Mgr.‘ 385 ‘ ’WOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: S Email: ‘ hwoodhouse@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls \
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $]  1517,387 $ 0 0 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ Iwm TBD $ 1,384,237 100 189,870
221 County: TETON [ ]km TBD $[ 1,193,449 $ 0 0| 8% 114%  95% 15.9 %
Claim Status: [ Iwm
SFCS 435-1(1)0 SCHELLINGER CONST CO INC S[ 00435 [[E]  02/06/06 $ 1112510 45
AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ 4d TBD $[ 1,157,634 $ 0 0 89,001
5804 001 000 09106 ,REVEGETATION & STRIPING M TBD $ 1,112,510 45 0
181 County: LEWIS & CLARK KM TBD $f  ds 0 0 0% 0% NA N/A
Claim Status: M
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 43,159 3 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dwm TBD $ 3,405,907 213 497,327
221 County: LEWIS & CLARK [ OKM TBD $[ 3,098,165 $ PENDING $ PENDING 92% 99% 105% 16.1 %
Claim Status: MI
STPP 3-2(46)42 RIVERSIDE CONTRACTING INC P 00003 [[E]  12/12/05 $ 576,335 50
CHOTEAU - NORTH SEAL & COVER PAVEMENT MARKINGS TBD $] 517,487 $ 0 0 46,107
5803 046 000 11C05 M TBD $ 576,335 50 0
183 County: LEWIS & CLARK/TE] KM  TBD sf  Jds 0 0 0% 0% NI/A N/A
Claim Status: MI
STPP 9-1(14)40 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 288,666 50
AUGUSTA - CHOTEAU SEAL & COVER,PAVEMENT MARKINGS [ ] TBD $[ 263004 $ 0 0 23,092
5802 014 000 11C05 [ Iwm TBD $ 288,666 50 0
183 County: LEWIS&CLARK/TE1[ | KM  TBD $f  ds 0 0 0% 0% NA N/A
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 11C05 ‘ s ses00f [ 59
$[ 780,491 | $] q | q 3 69,199
Proj. Count: s 865000 [ 50 8 0
$| g 3| 865,001 $| 69,199 dw[  du| dw[ 0 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 38 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 365-1(6)1 SCHELLINGER CONST CO.,INC. s[ 00365 | [E]  02/07/05 $ 1,330,819 45
EAST OF BRADY - EAST PLANT MIX BITUMINOUS SURFACING 05/06/05 $[ 1,500,771 $ 0 0o $ 106,466
5139 006 000 12105 ,LEVELING,SEAL & COVER Ml 09/07/05 $ 1,330,819 45 3 74,748
MCOMBER-CHRISTIE 454-5900 181 County: PONDERA KM TBD s 1372123 $ 0 0| 103% 70% 104% 5.4 %
Claim Status: M
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | — z} soj:‘z‘ij } 452} I
Proj. Count: [ 6 ] Project Mgr. Total Length: MI 3 8,098,474 | 453 3| 761,945
KM $[ 5663736 $| 8,055,315 $| 935,186 | 70%w| 81%| 81%[ 13.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- VAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 39 of 62
| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 92,605,984 [ 2,030
$[ 92,195,238 3| 2,796,168 [ 82 3§ 9,070,540
$[ 95,402,150 [ 2,112 $] 7,161,919
$[ 76,955,838 $[ 98,013,196 $| 9,990,420 | 79%[ 7% 74%| 9.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 40 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: | 787-5701 | Cell Phone: S Email: ‘ rarthur@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 1405(3) FRANZ CONSTRUCTION, INC U] 10405 [ [E]  05/09/05 $ 108,678 90
LINCOLN AVE-CENTRAL/6TH-SIDNEY  PLANT MIX OVERLAY,CURB/GUTTER/ 06/28/05 $[ 118,850 $ 0 0o $ 10,868
5575 003 000 06B04 SIDEWALKS ] TBD $ 108,678 90 3 28,432
180 County: RICHLAND KM TBD s 112,773 $ 105,203 34,717 | 107% 8%  96% 252 %
Claim Status: M
STPU 1406(2) FRANZ CONSTRUCTION, INC U] 10406 | [E]  05/09/05 $ 148,312 90
MAIN-4TH TO 9TH AVE SE-SIDNEY PLANT MIX OVERLAY,CURB/GUTTER/ 214 06/28/05 $[ 153127 $ 0 0o $ 14,831
5576 002 000 06B04 SIDEWALKS .354 MI TBD $ 148,312 0 % 27,193
180 County: RICHLAND KM TBD $[ 159,720 $ 163,750 32750 | 98% 83% 96% 17
Claim Status: .568 MI
Contract Totals for : ‘ ‘ 06B04 ‘ s 256900 [ o
$[ 271,977 | 9] o0 [ 0d 9 25,699
Proj. Count: $[ 256990 [ 90 55,625
$| 272,493 3| 268,953 3| 67,467 | 101%[ 82w  9§%| 20.4 %
NH 22-3(8)81 RIVERSIDE CONTRACTING, INC. P[ 00022 [[E]  07/09/04 $ 1063535 90
CULBERTSON - NORTH PLANT MIX BITUMINOUS OVERLAY,S 08/04/04 $[ 933629 $ 0 0o 3 127,624
5152 008 000 08604 EAL & COVER Ml 08/24/05 $ 1,063,535 0 % 53,577
181 County: ROOSEVELT KM 02/13/06 $[ 1029662 $ 1,081,947 75096 | 95% 71% 121% 5.2 %
Claim Status: M
NH 22-3(9)88 RIVERSIDE CONTRACTING, INC. P 00022 [[E]  07/09/04 $ 448,456 90
CULVERT N. OF CULBERTSON CULVERT REPLACEMENT 08/04/04 $[ 261,109 $ 0 0o $ 53,815
4832 009 000 08604 Ml 08/24/05 $ 448,456 90 $ 42,083
310 County: ROOSEVELT KM  02/13/06 $[ 454,087 $ 583,865 64,225 | 78% 66% 121% 9.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 08604 ‘ sL_151.908 |
$[ 1,194,738 | $| q | 0 3 181,439
Proj. Count: $( 1511001 [ 99 | 95,660
$[ 1483744 $| 1,665,812 $| 139,321 | 89%| 69%| 121]%| 6.4 %
SFCS 573-1(1)0 PRINCE, INC x] 46201 [ [E]  02/07/05 $ 1,480,619 50
MEDICINE LAKE - EAST PLANT MIX OVERLAY,SEAL & COVER [ d 03/30/05 $[ 1,756,669 $ 0 0o $ 148,062
5163 001 000 15105 Ml 08/31/05 $ 1,480,619 50 $ 83,610
ATKINS-TOM 444-4188 180 County: SHERIDAN KM  TBD $[ 1,462,387 $ 0 0| 99% 56% 104% 57 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- VAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 41 of 62
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: 787-5701 | Cell Phone: S Email: ‘ rarthur@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 62-2(17)27 F FRANZ CONSTRUCTION, INC P]ooo62 [ [E]  07/07/03 $ 9,760,513 200
NORTHWEST OF SIDNEY - NORTH GRADING,CEMENT TREATED BASE,PL 08/21/03 $[ 9,438,736 $ 425,239 23 % 878,446
1041 017 000 25403 ANT MIX SURF,SEAL & COVER Ml 09/21/05 $ 10,185,751 223 $ 793,683
140 County: RICHLAND KM TBD $[ 10,161,724 $ 10,084,036 1,027,952 | 101% 77%  97% 7.8 %
Claim Status: M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | sl_13010119 | 439
$[ 12,662,120 $| 425239 [ 23 9 1,233,646
Proj. Count: [ 6 | Project Mgr. Total Length: M $ 13435350 [ 453 g 1,028,578
KM $[ 13,380,348 $[ 13,499,420 $[ 1382807 [ 99%[ 74w[ 102w[ 7.7%
Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: @ Cell Phone: Email: ‘ dbacon@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 446-1(3)0 TCA, INC. S| 00446 | [E]  11/15/04 $ 504,738 45
ROSEBUD CR-3 KM W OF ROSEBUD CONC.PRESTRESSED GIRDER STRUCT 02/09/05 $[ 520,040 $ 0 0o $ 70,663
4241 003 000 04B04 URE,GRADING,GRAVEL,PLANT MIX [ dMm  09/15/05 $ 504,738 45 $ 105,975
221 County: ROSEBUD [ dKM TBD $[ 559,079 $ 521,544 $ 114,739 | 107% 92%  73% 19 %
Claim Status: M
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: 653-6725 | Cell Phone: Email: mbutzlaff@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. P oooo1 [[E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13,064,677 $ 0 0 $ 1,414,468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG ] TBD $ 14,144,681 180  $ 184,966
150 County: VALLEY KM  TBD $[ 1,926543 $ 0 0| 14% 13% 6% 9.6 %
Claim Status: M

* Total CN/CE, Including

Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | | MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 42 of 62
| CONSTRUCTI ON REPORT | MCIVSR009
District 4 - Glendive |
‘ Work Phone: 653-6725 | Cell Phone: S Email: ‘ mbutzlaff@state.mt.us

‘Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 363-1(7)9 21 CONSTRUCTION,INC. s[ 00363 [ [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0o $ 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 90 128,358
140 County: PHILLIPS KM  TBD $[ 748,804 $ 0 0| 89% 152%  69% 17.1 %
Claim Status: mI
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o $ 61,642
4354 005 000 06204 L & COVER [ ]wm  o09/07/05 $ 770,525 45 33,760
ATKINS-TOM 444-4188 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | . 15750559 [ 319
[ 14,784,515 $| q | 0 3 1,560,543
I, el Project Mgr. Total Length: M $[ 15759533 [ 315 347,084
KM $[ 3,401,033 $[ 15,759,533 $| 1,560,543 | 22%| 23w  36%[ 10.2%
Project Mgr.‘ 405 \ ‘FLEMING, JAY \ Work Phone: 233-3628 | Cell Phone: Email: \ jfleming@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
PLH 323-1(23)51 NORTHERN IMPROVEMENT CO - FARG s[ 00323 J[E]  07/05/05 $ 2,701,359 75
ALBION - N & S (PHASE II) GRAVEL,PLANT MIX SURFACING,SEA 09/01/05 $[ 2,434,440 $ 0 0o % 216,109
4138 023 004 06605 L & COVER [ 9w TBD $ 2,701,359 B$ 0
183 County: CARTER KM  TBD $[ 2,702,908 $ 0 0| 100% 0%  92% N/A
Claim Status: M
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] 05/27/04 $ 8725915 200
ROCK SPRINGS -N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 84,411 1% 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ Iwm TBD $  8810,325 201 $ 0
140 County: ROSEBUD,GARFIEL [ | KM  TBD $[ 8627594 % 9,004,829 698,073 | 96% 0%  96% N/A
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | MONTANA DEPARTMENT OF TRANSPORTATI ON Page 43 of 62
g
| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | . S__i4zr274 [ 279
[ 10,431,270 3| 84,411 | ] 9 914,182
A Project Mgr. Total Length: [ 9w $[ 11,511,684 [ 276 9 0
KM $[ 11,330,502 $| 11,706,188 $| 914,182 | 979%| 0% 9% 0%
Project Mgr.‘ 403 ‘ ‘KELLY, STEVE ‘ Work Phone: @ Cell Phone: S Email: ‘ jlauckner@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-6(11)280 PRINCE INC | | 11/14/05 $ 2,865,072 90
CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO L] TBD $[_ 2,958,085 $ 0 0o % 229,206
5155 011 000 03C05 VER [ Iwm TBD $  2,865072 90 2,831
181 County: MCCONE&DAWSOI[ | KM  TBD $[ 30433 % 0 0 1% 1% NIA 9.3 %
Claim Status: [ Iwm
STPP 51-1(3)0 PRINCE INC [ ] 11/14/05 $ 1,304,066 90
JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 1,337,510 $ 0 0o $ 104,325
5516 003 000 03C05 VER [ Iwm TBD $ 1,304,066 90 1,197
181 County: MCCONE&DAWSOI[ | KM  TBD $[ 11254 % 0 0 1% 1% NA 106 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03C05 ‘ sl_4160138 [ o
$[ 4,295,595 | $] q | q 3 333,531
Proj. Count: $[ 4169139 [ o0 8| 4,028
$| 41,687 $[ 4,169,139 $| 333,531 1% 1% dw[ 9.7 %
STPP 57-7(19)326 PRINCE, INC P[ 00057 [[E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $[ 1,547,254 $ - 11,699 0o $ 104,784
5158 019 000 06305 mi TBD $ 1,298,095 150 % 80,697
180 County: DAWSON KM  TBD $] 633,699 $ 0 0| 48% 77%  73% 12.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 09- MAR- 06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 44 of 62
| CONSTRUCTI ON REPORT | MCVSR009
District 4 - Glendive |
‘Work Phone: 345-8239 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

‘Project Mgr.‘ 403 \ ‘KELLY, STEVE

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 94-6(49)191 PRINCE, INC I]00094 [[E]  04/07/05 $ 5209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $] 6332629% - 67,821 0o % 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI ] TBD $ 5,141,450 150 59,990
180 County: DAWSON KM  TBD $[ 1617453 $ 0 0| 31% 14%  73% 37 %
Claim Status: 210 MI
STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 [[E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88339 % 0 0o $ 6,294
5387 020 000 06305 DRAIL & STRIPING [ adm TBD $ 78,678 150 6,655
410 County: DAWSON [ dKvM TBD $[ 72,994 $ 0 0| 93% 106%  73% 9.1 %
Claim Status: M
STPP 98-1(4)0 PRINCE, INC P 00098 [[E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ O 06/06/05 $ 584839 $ - 7421 0o 3 38,200
5159 004 000 06305 GUARDRAIL & STRIPING M TBD $ 470,073 150 24,202
180 County: DAWSON KM  TBD $| 325742 $ 0 0| 68% 63% 73% 7.4 %
Claim Status: MI
Contract Totals for : ‘ ‘ 06305 ‘ s|_rorszsr | 150
$| 8553057 | $[ - 86941] | 0 566,020)
Proj. Count: $[ 6988208 | 150 $[ 171,544
$[ 2,649,884 $[ 7,075,237 $| 566,020/ | 37%| 30% 73%| 6.5 %
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P 00057 [ [E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,201,126 $ 619,864 5 $ 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ gm TBD $ 12,013,112 185 756,125
140 County: GARFIELD KM  TBD $[ 12,123,170 $ 11,618,052 900,000 | 104% 84%  98% 6.2 %
Claim Status: MI
SFCS 261-1(6)0 BORDER STATES PAVING,INC. S[ 00261 ] [E]  04/05/04 $ 825,789 120
WIBAUX - NORTH PLANT MIX OVERLAY,SEAL & COVER [ 9 05/10/04 s 721867 $ 0 0o s 74,321
4356 006 000 18304 Ml 10/13/05 $ 825,789 120 31,358
ATKINS-TOM 444-4188 181 County: WIBAUX KM  TBD s 710,049 $ 0 0| 8% 42% 121% 4.4 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘KELLY, STEVE ‘ Work Phone: | 345-8239 | Cell Phone: S Email: ‘ jlauckner@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 261-1(8)9 BORDER STATES PAVING,INC. s[ 00261 [ [E]  04/05/04 $ 2134998 120
14 KM NORTH OF WIBAUX - NORTH GRADING,GRAVEL ,PLANT MIX SURFA 05/10/04 $[ 2,018,049 $ 0 0 192,150
2840 008 000 18304 CING,SEAL & COVER Ml 10/13/05 $ 2,134,998 120 221,323
180 County: WIBAUX KM TBD $[ 1,970,149 $ 2,000,000 220,000 | 99% 101% 121% 11.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 18304 ‘ s|_2960787 [ 120
$[ 2,739,916 | $] aq | q 3 266,471
Proj. Count: $[ 2960787 [ 120 $[ 252,681
$[ 2,680,199 $| 2,825,789 $| 204,321 | 99%| 86%| 121%[ 9.4 ¥
Project Mgr. Totals for :| [ 403 | KELLY, STEVE | 25598410 [ 549
$[ 25,879,694 $| 532,923 | 5 3 2,419,279
Proj. Count: [ 9] Project Mgr. Total Length: M $[ 26,131,333 [ 545 1,184,378
KM $[ 17,494,939 $| 25,688,216 $| 2,093,872 | 68%| 57%[ 80%| 6.8%
Project Mgr.‘ 404 ‘ ‘KUROKAWA, MARK ‘ Work Phone: @ Cell Phone: Email: ‘ mkurokawa@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P[ 00032 [[E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 6,320 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ dMm  10/04/05 $ 3,060,714 120 215,352
221 County: ROOSEVELT [ dKM TBD $] 2911579 $ 0 0| 95% 88% 93% 7.4 %
Claim Status: MI
BR 9028(10) SLETTEN CONSTRUCTION COMPANY X[ 28402 [[E]  11/14/05 $ 865,429 90
WOLF CREEK - 8 KM E OF VIDA GGRADING,GRAVEL,DRAINAGE & SEE 01/23/06 $[ 737,759 $ 0 0 129,814
4238 010 000 05B05 DING,REPLACE BRIDGE [ adm TBD $ 865,429 90 27,951
221 County: McCONE [ dkKvM TBD $] 177,250 $ 0 0| 20% 22% NA 158 %
Claim Status: M
Project Mgr. Totals for :| [ 404 | KUROKAWA, MARK | . s__setesad [ 219
[ 3574322 §| 6,320 | 0 3 374,166
P T Project Mgr. Total Length: I ${ 3926143 [ 210 3 243,303
I $[ 3,088,828 $| 3,919,823 $| 374,166 | 79%[ 69%| 53w| 7.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: | 233-3604 | Cell Phone: S Email: ‘ doumartin@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S| 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $[ 377,108 $ 0 0o $ 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 $ 50,628
221 County: ROSEBUD KM  TBD $[ 264,018 $ 264,019 $ 55,444 | 100% 91%  98% 19.2 %
Claim Status: M
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: 228-9478 | Cell Phone: Email: rpisk@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. | | o7/00/04 $ 7,011,759 150
OSWEGO - E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 0 0 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,011,759 150 657,203
150 County: VALLEY [ ]km TBD $] 4,286,871 $ 0 0| 61% 117%  82% 153 %
Claim Status: [ Iwm
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [ [E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ 4d TBD $[ 1,086,921 $ 0 0 150,030
5815 009 000 08B05 [ 7w TBD $ 1,250,246 45 18,850
180 County: PHILLIPS KM  TBD $[ 12507 $ 0 0 1% 13% NA  150.8%
Claim Status: [ 7m
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | . s___8262004 [ 195
[ 8127190 $| q | 0 3 710,971
Proj. Count: Project Mgr. Total Length: M $| 8,262,005 [ 195 | 676,053
KM $[ 4,299,373 $| 8,262,005 $| 710,971 | 53%[ 99%| 63w 15.7%
Project Mgr.‘ 408 \ ‘RUDE, DWAYNE \ Work Phone: @ Cell Phone: Email: \ drude@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P 00002 [[E]  03/07/05 $ 1915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130% - 7,936 0 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI M TBD $ 1,907,456 60 74,364
181 County: FALLON KM TBD $[  1,755839 $ 1,941,195 100,823 | 90% T74%  87% 42 %
Claim Status: mI
STPP 27-2(16)36 PRINCE, INC [ ] 05/27/04 $ 2,111,111 60
BAKER - NORTH DIGOUTS,LEVELING,PLANT MIX BIT [ ] 07/27/04 $[ 2,002,484 $ - 3590 0 168,889
483 016 000 02504 UMNOUS SURFACING,OVERLAY & SEA [ ]wm 0819005 $ 2107521 60 71,435
181 County: FALLON [ ]km TBD $] 2132089 $ 2,128,398 85136 | 100% 84% 103% 3.4 %
Claim Status: [ Im
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4915208 $ 125,050 0 553,533
4138 024 000 05905 M TBD $ 6,275,420 0 202,547
140 County: CARTER KM  TBD $[ 3461279 $ 0 0| 56% 37% N/A 5.9 %
Claim Status: M
STPP 18-1(13)2 PRINCE INC P 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER TBD $[ 1911855 $ 0 0 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,680,945 60 % 3,678
180 County: CUSTER KM  TBD sf  Jds 0 0 0% 3% NI/A N/A
Claim Status: MI
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | . s__iLesreid [ 1ed
[ 10,550,678 $| 113,524 | 0 1,048,437
A Project Mgr. Total Length: MI $[ 11,971,342 [ 189 9 352,024
KM $[ 7,349,207 $| 11,900,908 $| 873,968 | 63%| 40%| 92%| 4.8%
Project Mgr.‘ 410 ‘ ‘SGRIGNOLI, TERRY ‘ Work Phone: @ Cell Phone: S Email: ‘ roswanson@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 410 ‘ ‘SGRIGNOLI, TERRY ‘ Work Phone: @ Cell Phone: S Email: ‘ roswanson@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P 00037 [[E]  02/07/05 $ 11,733,455 180
EPSIE-E& W GRADE,GRAVEL,PLANT MIX BITUMIN [ 8ag 03/17/05 $[ 10,071,559 $ 288,673 38 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN M TBD $ 12,022,128 183 $ 683,504
140 County: POWDER RIVER KM  TBD $] 10,577,638 $ 12,055,643 $ 751,513 | 88% 91%  64% 6.5 %
Claim Status: MI
MT 323-1(22)60 PRINCE, INC S[ 00323 [[E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE II) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 20,370 0o % 230,171
4138 022 000 04904 NG,SEAL & COVER Ml 09/16/05 $ 2,897,511 60 % 169,807
160 County: CARTER KM  TBD $]  2,723213 $ PENDING $ PENDING 95% 74% 103% 6.2 %
Claim Status: M
Project Mgr. Totals for :| [ 410 | SGRIGNOLI, TERRY | . s___14610509 [ 249
[ 13,198,525 $| 300,043 | 3 1,168,847
I, el Project Mgr. Total Length: M $[ 14910639 [ 243 3 853,311
KM $[ 13,300,851 $| 14,932,783 $| 081,684 | 89%| 87%| 74| 6.4%
Project Mgr.‘ 411 \ ‘SLASKA, JIM \ Work Phone: | 345-8240 | Cell Phone: S Email: \ jslaska@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [[E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 284,176 2 % 713,519
2151 003 000 03C03 DENING,SEAL & COVER Ml 12/13/05 $ 7,419,365 182  $ 563,762
140 County: RICHLAND KM TBD $]  7,284630 $ 7,291,848 $ 600,000 | 100% 94% 101% 7.7 %
Claim Status: M
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. s[ 00253 [ [E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $] 85986320 $ - 14,019 0o 3 777,213
2824 009 000 05205 .SURFACING M TBD $ 9,701,138 200 $ 429,861
140 County: PRAIRIE KM  TBD $] 6723017 $ 0 $ 0| 69% 55% 63% 6.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | . s_1685034q | 380

[ 16,645,651 $| 270,157 | 2§ 1,490,732
A Project Mgr. Total Length: MI $[ 17.120503 [ 382 9 993,623

KM $[ 14,007,647 $| 17,007,005 $| 1,377,213 | 83%| 73| 8lw| 7.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$]  122,004589 [ 2,870
$[ 116,760,111 $| 1,741,617 [ 34 $[ 11,026,739
$[ 123,836,204 | 2,904 $| 5,834,957
$[ 88,475,825 $[ 123,461,444 $| 10,439,584 | 72%[ 56%[ 78%[ 6.68%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPX 56931(2) JTL GROUP, INC.-BILLINGS x| 56931 | [E]  05/26/05 $ 338,888 30
LOCKWOOD TO JOHNSON LANE COLD MILLING,PLANT MIX BIT.SUR [ d 07/14/05 $[ 358,418 $ 0 0o $ 33,889
5214 002 000 01505 FACING,SEAL & COVER & PAVEMENT Ml 10/26/05 $ 338,888 30 $ 32,261
181 County: YELLOWSTONE KM  TBD $] 385118 $ PENDING $ PENDING | 114% 95%  90% 8.4 %
Claim Status: mI
STPHS 532-1(4)12 J & S CONSTRUCTION INC. S| 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 ${ 12163$ - 910 0o $ 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544
310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: M
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [ [E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13,538,547 $ 30,500 1 $ 1713100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sgwm TBD $ 14,306,336 301 344,671
140 County: STILLWATER KM TBD $[ 1,866,773 $ 0 0| 13% 20% NA 185 %
Claim Status: 44 M
STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC | | o02/07/05 $ 493,926 45
2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] 03/15/05 $[ 615057 $ 11,208 5 $ 49,393
4588 710 000 03105 SYSTEMS [ ]™  09/15/05 $ 505,134 50 92,009
410 County: YELLOWSTONE [ ]km  TBD s 484,920 $ 512,658 85904 | 95% 107%  86% 19 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | . s__15226659 | 409
[ 14,633,659 $| 40,798 | 6 3 1,808,183
A Project Mgr. Total Length: MI $[ 15,267,456 [ 411 9 522,485
KM $[ 2868554 $| 15,264,122 $| 1,887,589 | 19%| 28%| 2dw[ 18.2%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: @ Cell Phone: Email: ‘ rstudebaker@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT
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MCVSR009

‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

rstudebaker@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 04/29/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] 09/13/04 $[ 146,334 $ 0 0 26,785
4575 644 000 03B03 [ Iwm TBD $ 178,569 60 27,024
411 County: YELLOWSTONE [ ]km TBD $[ 173,408 $ 186,135 52,080 | 93% 52%  97% 15.6 %
Claim Status: [ Iwm
NH-STPP 0002(709) MONTANA LINES, INC [ ] 04/29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & ] 09/13/04 $ 271,893 $ 0 0 41,551
4913 709 000 03803 OTHER IMPROVEMENTS [ Im TBD $ 277,007 60 57,122
410 County: STATEWIDE [ ]km TBD $[ 274,080 $ 344,510 84,750 | 80% 67%  97% 20.8 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 03B03 ‘ s_45557 |_&d
$[ 418,227 | 9] o0 [ 0d 9 68,336
Proj. Count: $[ 455576 | 60 8 84,146
$| 447,488 $| 530,645 $| 136,830 | 84%| 61%| 97%[ 18.8 ¥
BR 9005(24) SLETTEN CONSTRUCTION CO X[ 05129 [ [E]  02/09/04 $ 1,226,635 120
CLARKS FORK - SOUTH OF BELFRY GRADING,STRUCTURE REMOVEL,BRID 03/31/04 $[ 1,298,150 $ 0 0 183,995
3920 024 000 05104 GE,PMBS & GUARDRAIL [ dwm 081105 $ 1,226,635 120 198,465
221 County: CARBON [ gKM 0217/06 $[ 1233204 $ 1,250,541 275119 | 99% 72%  98% 16.1 %
Claim Status: MI
BR 9048(11) EDWARD T COPPS CONST. X] 48213 [E]  03/16/00 $ 823,782 150
STILLWATER RIVER-N.E. OF ABSAR GR.AGG.APPROACHES,PRESTRESSED [ @ 04/05/00 $[ 1,183,040 $ 90,578 13 123,567
2295 011 000 08699 CONCRETE BEAM BRIDGE Ml 03/18/02 $ 914,360 163 202,131
221 County: STILLWATER KM  TBD $[ 945603 $ 1,084,320 162,648 | 87% 124%  98% 21.4 %
Claim Status: M
STPP 14-4(21)146 CENTURY COMPANIES INC [ ] 12/12/05 $ 1,581,198 45
LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] TBD $[ 1,749,696 $ 0 0 158,120
5185 021 000 12C05 ,PAVEMENT MARKINGS [ Iwm TBD $ 1,581,198 45 14,794
181 County: GOLDENVALLEYMI[ | KM  TBD $[ 15810 % 0 0 1% 9% NA 936 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | s___aceriof [ 379
$[ 4,649,113 $] 90579 [ 13 §] 534,018
RIOJCOUNT: Project Mgr. Total Length: MI 3 4,177,769 | 388 9| 499,536
KM $[ 2,642,109 $| 4,446,704 $| 732,717 | 59%| 68%| 8% 18.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 HFAVERO CRAIG

‘Work Phone: 657-0273 Cell Phone: | 670-4059 Email:‘

cfavero@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION [ ] o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125,063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  1018/01 $ 74,988 0 0
999 County: CARBON [ g KM 010702 $[ 75087 $ 0 0| 100% 0% NA N/A
Claim Status: [ dwm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 [[E]  03/08/04 $ 1732222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 3 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR Ml 03/10/05 $ 1732222 63 269,608
181 County: YELLOWSTONE KM  TBD $] 1,861,783 $ 1,858,965 353,203 | 100% 76% 116% 14.5 %
Claim Status: M
Project Mgr. Totals for :| [ 510 | FAVERO CRAIG | . s__teor2id [ 69
[ 1,718,846 $| q | 3 146,077|
Proj. Count: Project Mgr. Total Length: M 8| 1,807,219 | 63 269,608
KM $[ 1,936,869 $| 1,933,953 $| 360,702 | 1001%[ 79%| 116%| 13.9%
Project Mgr.‘ 506 \ ‘GOLOB/LEWISTOWN \ Work Phone: | 538-1321 | Cell Phone: S Email: \ kgolob@state.mt.us \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 61-3(22)85 OMO CONSTRUCTION INC P[ 00061 [[E]  11/14/05 $ 651,996 45
2000-GUARDRAIL-3 KM SOUTH OF F GUARDRAIL,BOXBEAM,EMBANKMENT TBD $[ 605489 $ 0 0 78,240
4718 022 000 02305 MI TBD $ 651,996 45 22,006
310 County: FERGUS 129 KM TBD ${  6520% 0 0 1% 28% N/A  337.5%
Claim Status: M
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2153988 $ 195,154 18 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dm TBD $ 2,196,462 138 263,965
111 County: GARFIELD [ dkKm TBD $[ 2115669 $ 2,145,396 205681 | 99% 89% = 99% 12.5 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 HGOLOB/LEWISTOWN ‘Work Phone: | 538-1321 | Cell Phone: S Email: \ kgolob@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419,804 $ 113,211 14 61,007
4728 030 000 05804 ] TBD $ 582,497 74 137,829
141 County: GARFIELD KM TBD $ 579,724 $ 569,023 153,637 | 102% 90% 104% 23.8 %
Claim Status: M
STPP 14-5(18)189 M K WEEDEN CONSTRUCTION, INC. | | 092602 $ 7,841,903 180
MUSSELSHELL E& W GRADING,GRAVEL & PLANT MIX SUR [ ] 11/25/02 $[ 7,998,888 $ 285,898 7 784,190
1302 018 000 07702 FACING [ ]wm  12/01/04 $ 8,127,801 187 1,124,728
140 County: MUSSELSHELL [ ] k™ 07/06/05 $] 8139379 $ 8,154,909 1,159,315 | 100% 97%  89% 13.8 %
Claim Status: [ Im
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. | | 05/26/05 $ 2,832,553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4618448 $ 137,431 14 283,255
3176 010 000 16405 [ Im TBD $ 2,969,984 134 231,318
120 County: FERGUS [ Jkm TBD $[ 818,098 $ 0 0| 29% 82%  49% 283 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 506 | GOLOB/LEWISTOWN | s 1s.707.009 [ 529
$[ 15,796,613 $| 731,694 | 53 9 1,506,888
Proj. Count: Project Mgr. Total Length: Mi $[  14528,740 | 578 1,779,846
KM $[ 11,659,386 $| 14,353,877 $| 1,970,128 | 81%[ 9d%|  77%[ 15.3%
Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: @ Cell Phone: S Email: ‘ rstudebaker@state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [ [E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 4 03/29/04 $[ 8409892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 200 $ 1,117,144
140 County: SWEET GRASS KM TBD $[ 10,275,314 $ 10,291,513 $ 1,129,237 | 100% 99%  91% 10.9 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: @ Cell Phone: S Email: ‘ rstudebaker@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 8,000 0o $ 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm 111805 $ 111,822 180 % 14,544
140 County: SWEET GRASS [ dKM TBD $[ 103,098 $ 106,159 $ 40340 | 97% 36% 106% 14.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8904835 [ 189
$[ 8512476 8] 135783 [ 29 g 890,483
Proj. Count: $[ 10262688 | 209 $[ 1131688
$[ 10,378,412 $| 10,397,672 $[ 1,169,577 | 100%[ 97%|  91%]| 10.9 44
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | s 8904839 | 189
$[ 8512476 $] 1,357,853 [ 29 9 890,483
RIOJCOUNT: Project Mgr. Total Length: MI $[ 10262689 [ 209 [ 1131688
KM $[ 10,378,412 $| 10,397,672 $| 1,169,577 | 1001%| 97%|  91%[ 10.9%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier @state.mt.us ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION  [S] 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4,764,819 $ 0 0 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ am TBD $ 5781911 180 53,338
221 County: BIG HORN [ dKM TBD $] 57823 % 0 0 1% 6% NA 922 %
Claim Status: mI
STPP 48-1(27)18 J T L GROUP INC - BILLINGS [ ] 12/12/05 $ 1,386,401 45
JCT 1-94 - SOUTH COLD MILLING,PLANT MIX BITUMIN L] TBD $[ 1,494,579 $ 0 0 166,369
5189 027 000 05A05 OUS SURF,STRIPING,SEAL & COVER [ Iwm TBD $ 1,386,401 45 4,377
181 County: YELLOWSTONE [ kM TBD $ 13864 % 0 0 1% 3% NA 316 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier@state.mt.us
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(5)27 WICKENS CONSTRUCTION, INC. s[ 00310 [ [E]  08/02/04 $ 2828283 120
MUSSELSHELL CO LINE - NW GRADING,GRAVEL & PLANT MIX SUR 08/26/04 $[ 2,590,267 $ 28,694 0o % 282,828
2974 005 000 09704 FACING Ml 09/29/05 $ 2,856,977 120 210,322
140 County: YELLOWSTONE,MU: KM  TBD $[ 2,885,010 $ 0 0| 102% 74%  83% 7.3 %
Claim Status: M
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. S[ 00384 | [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $[ 1,994,538 $ 0 0o $ 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION mi TBD $ 2,316,255 75 120,336
181 County: BIG HORN KM TBD $] 2,257,907 $ 2,443,899 146,634 | 92% 82% 109% 5.3 %
Claim Status: M
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S[ 00313 [ [E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $] 633695 $ 0 0o 3 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & M TBD $ 720,481 75 66,720
NEVILLE-GARY 657-0232 180 County: BIG HORN KM TBD $[ 761,199 $ 0 0| 106% 93% 109% 8.8 %
Claim Status: M
Contract Totals for : ‘ ‘ 10105 ‘ s__soered |7
$[ 2,628,233 | $| q | 0 303,673
Proj. Count: $ 3086738 | 79 $[ 187,050
$[ 3,019,102 $[ 3,164,380 $| 218,682 | 95%| 8f%| 109%| 6.2 %
NH 37-1(23)0 E.H. OFTEDAL AND SONS, INC. P 00037 [ [E]  06/02/03 $ 15,196,471 200
BATTLEFIELD-EAST SURF RECON,GRD,AGG SUBBASE,CEM [ 3d 03/15/04 $[ 13,107,363 $ - 1,472,075 32 1,291,700
4063 023 000 24403 ENT TRTD BASE,PL MIX BIT SURF Ml 08/09/05 $ 13,724,396 168 1,113,926
150 County: BIG HORN KM  TBD $[ 13,242,019 $ 0 0| 87% 86% 95% 84 U
Claim Status: M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | . s 28220809 | 62
[ 24585254 $[ - 1,443,381 [- 32| 9 2,911,857
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 26,786,421 [ 589 9 1,569,019
KM $[ 19,217,814 $| 28,357,444 $| 2,826,866 | 69%| 56%[ 58%| 8.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9033(14) WINKLER CONSTRUCTION X] 33108 | [E]  05/09/05 $ 169,601 60
HALF BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU 08/08/05 $[ 224880 $ 0 0o $ 25,440
4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ am TBD $ 169,601 60 % 73,664
222 County: MUSSELSHELL [ dKM TBD $] 123777 $ 0 0| 73% 290%  95% 59.5 %
Claim Status: mI
BR 9002(27) SLETTEN CONSTRUCTION CO x| 81016 | [E]  08/18/05 $ 2,237,894 120
BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2,363,327 $ 0 0 335,684
3436 027 000 03705 ROAD WORK [ adm TBD $ 2,237,804 120 158,634
221 County: BIG HORN [ dKvM TBD $] 1525163 $ 0 0| 68% 47%  22% 104 %
Claim Status: M
BR 568-1(13)0 SLETTEN CONSTRUCTION CO s[ooses8 | [E]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU 024 11/19/03 $[ 2483677 $ 67,430 3 316,146
4004 013 000 04103 CTURE & APPROACHES Ml 10/28/05 $ 2,701,979 183 316,171
221 County: YELLOWSTONE KM TBD $[  2640,779 $ 2,999,252 395523 | 88% 80%  99% 12 %
Claim Status: M
IM 94-1(64)23 SLETTEN CONSTRUCTION CO I]00094 [[E]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $] 832694 $ 0 0 87,791
4574 064 000 04103 UMNIOUS SURFACING Ml 10/28/05 $ 731,588 180 199,913
310 County: YELLOWSTONE KM  TBD s 697,189 $ 731,588 234,109 | 95% 85% 101% 28.7 %
Claim Status: MI
Contract Totals for : ‘ ‘ 04103 ‘ s|_3366.137 | 189
$[ 3,316,371 | $| 67,430 | 3 3 403,937
Proj. Count: $[ 3433567 | 183 8| 516084
$[ 3,337,968 $| 3,730,840 $| 629,632 | 89%| 82%| 99%]| 15.5 ¥
BH 0002(745) DONNES INC [ ] 12/12/05 $ 896,116 90
D5 - SCOUR PROTECTION D-5 SCOUR PROTECTION [ ] TBD $] 527,266 $ 0 0 134,417
4678 745 000 04C05 [ Iwm TBD $ 896,116 0 % 2,165
232 County: VARIES [ ]km TBD ${ 8960 $ 0 0 1% 2% NA 242 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

mictaylor@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0o $ 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 $ 68,364
140 County: CARBON 274 KM 09/27/04 $] 441,189 $ 0 0| 89% 115% NA 155 %
Claim Status: MI
BR 9002(30) EDWARD T COPPS CONST. x| 02318 [ [E]  05/14/02 $ 396,112 75
FLY CREEK - 25KM WEST OF HARDI BRIDGE REPLACEMENT & APPROACH [ 648 07/30/02 $ 379410 $ 21,772 3 % 51,495
3994 030 000 14402 ROADWAY WORK [ dwm  1015/03 $ 417,884 78 % 114,798
221 County: BIG HORN [ dkvm TBD s 410,004 $ 422,982 143,814 | 97% 80% 121% 28 %
Claim Status: [ sg M
SFCS 568-1(16)0 JTL GROUP, INC.-BILLINGS S| 00568 | [E]  02/07/05 $ 126,571 30
POMPEYS PILLAR INTERCHANGE - W  PLANT MIX BITUMINOUS SURFACING 04/27/05 $[ 127,862 $ 0 0o 3 12,657
5184 016 000 16105 & SEAL & COVER 744 Ml 08/11/05 $ 126,571 30  $ 17,698
NEVILLE-GARY 657-0232 181 County: YELLOWSTONE KM TBD $ 145932 $ 0 0| 115% 140%  53% 12.1 %
Claim Status: M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. | | 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $ 59,013 $ 4,000 0 $ 11,773
4961 001 000 17502 [ g™ 081602 $ 82,489 30 3 0
999 County: YELLOWSTONE [ dKM 10/10/02 $[ 79078 $ 0 0| 1001% 0% 50% N/A
Claim Status: [ dwm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . s__zrereay [ seq
[ 8,082,287 $| 93,202 | 6 9 1,035,010
Proj. Count: [ 9 ] Project Mgr. Total Length: Mi 3| 7,860,843 | 591 9 951,407
KM $[ 6,072,064 $| 8,159,214 $| 1,353,024 | 74%| 70%|  66%[ 15.7%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: @ Cell Phone: Email: ‘ dsandine@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘WorkPhone: 446-1728 Cell Phone: | 670-3738 Email:‘

dsandine@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 28-2(27)46 P[ 00028 [[E]  06/15/05 $ 20,000,000 0
SLIDE REPAIR SLIDE REPAIR 4§ 06/15/05 $f 0Js 110,525 0 $ 2,886,254
5782 027 000 01F05 ] TBD $ 20,110,525 0o $ 773,089
140 County: CARBON KM  TBD $[ 15173369 $ 0 0| 76% 27% NA 51 %
Claim Status: 56 MI
STPP 14-3(16)99 RIVERSIDE CONTRACTING, INC. P[ 00014 [ [E]  08/02/04 $ 979,979 90
SECOND STREET - HARLOWTON COLD MILLING,PLANT MIX SURFACI 08/30/04 $[ 909,207 $ 0 0o $ 117,597
4373 016 000 03704 NG OVERLAY,SEAL & COVER,SIDEWA Ml 11/03/05 $ 979,979 0 % 150,148
180 County: WHEATLAND KM  TBD $[ 983117 $ 978,479 156,556 | 100% 96%  96% 15.3 %
Claim Status: M
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY S| 00381 [ [E]  02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [ 4 06/15/05 $ 675911 $ 0 0o 3 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR Ml 09/21/05 $ 462,264 40 $ 30,864
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM TBD $[ 466,233 $ 0 0| 101% 51%  95% 6.6 %
Claim Status: M
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. s[ 00419 [ [E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [ d 07/27/05 $] 500,360 $ - 48,758 1 $ 53,771
5183 011 000 13105 AVEMENT MARKINGS Ml 10/21/05 $ 399,337 31 % 57,046
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM  TBD $[ 413463 $ 0 0| 92% 106% 113% 13.8 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . s__2189033 [ 16
[ 2,094,474 3| 61,767 | ] 9 3,117,714
A Project Mgr. Total Length: MI $[ 21,952,105 [ 161 9 1,011,147
KM $[ 17,036,182 $| 21,888,835 $| 3,156,675 | 78%| 32%[ 99%| 59%
Project Mgr.‘ 508 ‘ ‘SHUPAK,TOM ‘ Work Phone: @ Cell Phone: Email: ‘ tshupak@state.mt.us ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@state.mt.us

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 6904(1) J &S CONSTRUCTION INC. uJ 06904 [ [E]  04/07/05 $ 241,274 45
MAIN ST IMPROVEMENTS - LAUREL SIDEWALKS,CURB & GUTTER,PLANT [ d 05/13/05 $[ 249,184 $ 0 0o $ 33,778
4464 001 000 05C04 MIX BITUMINOUS SURFACING,DRAIN Ml 10/05/05 $ 241,274 45 3 65,803
NORDHAGEN-BLAIR 444-9128 310 County: YELLOWSTONE KM  TBD $[ 210,407 $ 224,085 $ 66,029 | 94% 100%  98% 31.3 %
Claim Status: mI
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X[ 56788 [[E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,852 $ 147,933 5 % 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,778,648 125 % 686,209
310 County: YELLOWSTONE KM  TBD $] 2,996,687 $ PENDING $ PENDING 83% 172% 106 % 22.9 %
Claim Status: M
STPX 56788(8) J T L GROUP INC - BILLINGS x| 56788 | [E]  11/14/05 $ 1,179,118 45
NE OF BILLINGS - NE COLD MILLING PMBS,SEAL & COVER TBD $[ 1,196,306 $ 0 0o 3 141,495
5213 008 000 09B05 ,BRIDGE RAIL M TBD $ 1,179,118 45 3 4,183
180 County: YELLOWSTONE KM  TBD $[ 11,790 $ 0 0 1% 3% NA  355%
Claim Status: MI
CM 6901(3) JTL GROUP, INC.-BILLINGS uJoe901 [ [E]  11/15/04 $ 323,728 60
1ST AVE-MAIN TO 12TH-LAUREL COLD MILLING,PLANT MIX SURFACI [ d 03/25/05 $] 316,663 $ 0 0o $ 48,559
5170 003 000 10704 NG OVERLAY,SEAL & COVER,ADA Ml 09/19/05 $ 323,728 60 $ 74,671
181 County: YELLOWSTONE KM  TBD $[ 316,007 $ 0 0| 98% 154%  75% 23.6 %
Claim Status: M
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | . sl ssrasd | 219
[ 6,027,009 $| 147,933 | 5 3 623,211
Rroj- Count: Project Mgr. Total Length: Mi 3| 5522,768 | 275 9| 830,866
KM $[ 3,534,891 $| 5,357,645 $| 655,462 | 66%| 127/%|  80% 23.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  107,085558 [ 3,180
$[ 86,099,723 3| 1,080,444 [ 84 $[ 12573443
$[ 108,166,000 | 3,264 $| 8,565,602
$[ 75,346,273 $[ 110,159,471 $[ 14,112,740 | 68%[ 61%[ 69%[ 11.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals:

i 225 ] [ 751283 |
FATel, (LT State Total Length: 751.283 bl
KM

| NCVBR009

Engineer Award Amt. Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost

$| 532,528,364 [ 14,094
$[ 510,512,411 $| 13,159,458 | 491 $[ 55,101,678

$[ 545,687,819 [ 14,585 $[ 39,705,027
$[ 407,114,214 $| 547,548,060 $| 60,182,475 | 74%| 66%| 67%| 9.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




